

U.S. Department of Energy

Office of River Protection

P.O. Box 450, MSIN H6-60 Richland, Washington 99352 0072120

FEB 13 2007

07-TPD-007

Ms. Jane A. Hedges, Program Manager Nuclear Waste Program State of Washington Department of Ecology 3100 Port of Benton Richland, Washington 99354

Mr. Nicholas Ceto, Program Manager Office of Environmental Cleanup Hanford Project Office U. S. Environmental Protection Agency 309 Bradley Blvd., Suite 115 Richland, Washington 99352



EDMC

Addressees:

COMPLETION OF THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) INTERIM MILESTONE M-90-10, "READY TO ACCEPT PLACEMENT OF ILAW IN ILAW DISPOSAL FACILITY" DUE AUGUST 31, 2008

On October 4, 2006, the construction system testing, Resource Conservation and Recovery Act Permitting, and facility turnover to operations was completed for the Integrated Disposal Facility. This completes HFFACO Milestone M-90-10, "Ready to Accept Placement of ILAW Waste in ILAW Disposal Facility." Completion of the facility construction represents a significant step by all agencies to bring disposal capability forward for eventual production of ILAW. The completed facility is being maintained in standby and the Washington State Department of Ecology and the U.S. Department of Energy, Office of River Protection are maintaining the permit until the facility is needed.

If you have any questions, you may contact me, or your staff may contact T. Zack Smith, Assistant Manager for Tank Farms Projects, (509) 373-9112.

Sincerely,

Roy J. Schepens, Manager Office of River Protection

TPD:CSL

cc: See page 2

Addressees 07-TPD-007

cc: L. T. Blackford, CH2M HILL

M. N. Jaraysi, CH2M HILL

G. L. Parsons, CH2M HILL

M. S. Spears, CH2M HILL

S. Harris, CTUIR

C. L. Whalen, Ecology

T. Post, EPA

S. L. Leckband, HAB

G. Bohnee, NPT

K. Niles, Oregon Energy

R. Jim, YN

Administrative Record

CH2M HILL Correspondence

Environmental Portal, LMSI