



0055277

Department of Energy
Richland Operations Office
P.O. Box 556
Richland, Washington 99352

01-ERD-104

JUL 30 2001

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Michael A. Wilson
Program Manager
Nuclear Waste Programs
State of Washington
Department of Ecology
1315 W. 4th Avenue
Kennewick, Washington 99336

RECEIVED
AUG 14 2001

EDMC

Addressees:

COMPLETION OF TRI-PARTY AGREEMENT MILESTONE M-16-41A

The U.S. Department of Energy, Richland Operations Office, is pleased to inform you that remedial action excavation of the J. A. Jones 1 and 600-23 waste sites was completed on July 25, 2001. This activity marks the completion of the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-16-41A, "Complete Remedial Action Excavation for J. A. Jones 1 and 600-23 Waste Sites." The remediation activities were completed more than two months ahead of the July 31, 2001 milestone date.

If you have any questions, please contact Chris Smith on (509) 372-1544.

Sincerely,

Joel B. Heddon, Director
Regulatory Compliance and Analysis Division

cc: J. Price, Ecology
L. E. Gadbois, EPA

cc: R. Gay, CTUIR
R. F. Stanley, Ecology
J. S. Hertzell, FHI
O. S. Kramer, FHI
E. J. Murphy-Fitch, FHI
T. M. Martin, HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
R. Jim, YN

Admin Record (100 Area – 600-23 waste sites)

These cc:s were inadvertently left off of the original letter and the concurrence page.
Each one of these cc:s did receive a copy of this milestone letter (01-ERD-104).