



Department of Energy  
 Richland Operations Office  
 P.O. Box 550  
 Richland, Washington 99352

JUN 01 2001

RECEIVED

JUN 01 2001

Department of Energy  
 NWP-Kennewick

Central Files \_\_\_\_\_  
 File Name: \_\_\_\_\_  
 Cross Reference: \_\_\_\_\_

01-RCA-314

Mr. Michael A. Wilson, Program Manager  
 Nuclear Waste Program  
 State of Washington  
 Department of Ecology  
 1315 W. Fourth Avenue  
 Kennewick, Washington 99336

RECEIVED  
 JUN 20 2001

EDMC

Dear Mr. Wilson:

TRANSMITTAL OF CHANGE REQUEST (CR) M-24-00-02, ESTABLISH  
 CALENDAR YEAR 2001 RCRA WELL INSTALLATION INTERIM MILESTONES IN  
 SUPPORT OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER  
 (TRI-PARTY AGREEMENT) MAJOR MILESTONE M-24-00M

The U.S. Department of Energy, Richland Operations Office (RL) is submitting the  
 approved subject CR with the noted changes on page three of the enclosure. Subject to our  
 previous discussion, please initial the changes in the CR and return the original CR to this office.  
 If you have any questions or need more information, please contact me at (509) 376-9333, or  
 Alex Teimouri, of my staff, at (509) 376-3811 or Mike Thompson, Groundwater/Vadose Zone at  
 (509) 373-0750.

Sincerely,

Clifford E. Clark, Acting Program Manager  
 Office of Regulatory Liaison

RCA:AET

Enclosure

cc: See page 2

RECEIVED

JUN 11 2001  
 DOE RL/CCC