





Tri-Party Agreement

EXTENSION TO RESPOND TO HANFORD FEDERAL FACILITY AGREEMENT AND
 CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE REQUEST C-08-02
 "REMOVE NON-CONTAMINATED SEPTIC WASTE UNITS FROM THE
 200-MG-1 OPERABLE UNIT"

An additional extension for responding to the U. S. Department of Energy's (DOE) signed Tri-Party Agreement Change Form C-08-02 "Remove Non-contaminated Septic Waste Units from the 200-MG-1 Operable Unit" is agreed to by the DOE and the State of Washington Department of Ecology. This extension will enable the completion of appropriate reviews prior to providing a response. Therefore, the fourteen day response time specified in Tri-Party Agreement Action Plan Section 12.3.3 is extended to August 29, 2008 for Change Form C-08-02.

	7/25/08		7/29/08
Matthew S. McCormick, Assistant Manager for the Central Plateau U.S. Department of Energy Richland Operations Office	Date	Jane A. Hedges, Program Manager Nuclear Waste Program State of Washington Department of Ecology	Date

cc:

R. G. Bauer, FHI
 G. Bohnee, NPT
 L. Buck, Wanapum
 N. Ceto, EPA
 B. H. Ford, FHI
 S. Harris, CTUIR
 R. Jim, YN
 S. L. Leckband, HAB
 K. Niles, ODOE
 R. E. Piippo, FHI
 R. Skinnarland, Ecology
 J. G. Vance, FFS
 Administrative Record
 Environmental Portal

RECEIVED
 JUL 31 2008
 EDMC