




<b>Change Number</b> M-16-07-07	Federal Facility Agreement and Consent Order <b>Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> January 2, 2008												
<b>Originator:</b> Matthew S. McCormick		<b>Phone</b> 373-9971												
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager														
<b>Change Title:</b> Modification of the M-16-57 interim milestone due date														
<b>Description/Justification of Change:</b>  Approval of this change package updates the <i>Hanford Federal Facility Agreement and Consent Order</i> (HFFACO) by modifying the M-16-57 interim milestone due date to October 31, 2009.														
<b>Impact of Change</b>  This change provides additional time to initiate soil remediation at K East Basin.														
<b>Affected Documents</b>  The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended, and the Hanford Site internal planning management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents and Project Management Plans).														
<b>Approvals</b> <table border="0" style="width: 100%;"> <tr> <td style="width: 40%; border-bottom: 1px solid black;">             DOE         </td> <td style="width: 20%; border-bottom: 1px solid black;">           1/23/08 X            Date         </td> <td style="width: 20%;"> <input checked="" type="checkbox"/> Approved         </td> <td style="width: 20%;"> <input type="checkbox"/> Disapproved         </td> </tr> <tr> <td style="border-bottom: 1px solid black;">             EPA         </td> <td style="border-bottom: 1px solid black;">           1/31/08 ✓            Date         </td> <td> <input checked="" type="checkbox"/> Approved         </td> <td> <input type="checkbox"/> Disapproved         </td> </tr> <tr> <td style="border-bottom: 1px solid black;">           Ecology         </td> <td style="border-bottom: 1px solid black;">           Date         </td> <td> <input type="checkbox"/> Approved         </td> <td> <input type="checkbox"/> Disapproved         </td> </tr> </table>			 DOE	1/23/08 X Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	 EPA	1/31/08 ✓ Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	Ecology	Date	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
 DOE	1/23/08 X Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved											
 EPA	1/31/08 ✓ Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved											
Ecology	Date	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved											

X.ref 0076090

**RECEIVED**  
 FEB 08 2008  
**EDMC**

~~Struck~~ text is added, ~~strikethrough~~ text is deleted.

<u>Milestone/Target</u>	<u>Description</u>	<u>Date</u>
M-016-57	INITIATE KE BASIN SOIL REMEDIATION	<del>04/30/07</del>
	INITIATE FULL SCALE REMEDIAL ACTION OF THE 105 KE FUEL STORAGE BASIN SITE WITHIN ONE MONTH OF COMPLETING MILESTONE M-34-32	<del>10/31/09</del>