


1215035

0092436

Control Number: TPA-CN-531	TPA Agreement/Change Control Form <input type="checkbox"/> Change <input checked="" type="checkbox"/> Agreement <input type="checkbox"/> Information Operable Unit(s): 100-NR-1, 100-N Area Removal Action	Date Submitted: 6/26/2012 Date Approved:
Document Number/Title: <i>Removal Action Work Plan for 105-N/109-N Buildings Interim Safe Storage and Related Facilities. (DOE/RL-2005-43, Rev. 1)</i>		Date Document Last Issued: May 2009
Originator: R. F. Guercia		Phone: (509) 376-5494
Summary Discussion: Tri Party Agreement (TPA) Milestone M-93-020 (Complete 105-N Reactor Interim Safe Storage) is applicable to <i>Comprehensive Environmental Response Compensation and Liability Act</i> (CERCLA) work scope governed by the subject Removal Action Work Plan (RAWP). Activities required for completion of the Milestone are not well defined in the text of the document and require further clarification. For purposes of this CERCLA removal action, completion of the M-93-020 TPA Milestone is defined as performance of the following activities: <ul style="list-style-type: none"> • Decontamination and Decommissioning of portions of the facilities (including fuel storage basin removal) • Approval of a Surveillance and Maintenance (S&M) Plan for the 105-N/109-N SSE near the end of the removal action to meet the requirements and expectations of Section 8 of the Tri Party Agreement (Ecology et al. 1989). • Construction of a Safe Storage Enclosure (SSE) over the 105-N Reactor Block and 109-N steam generator cells and pipe gallery. <p>Bulleted items 1 and 2 have been completed to date. The only activity remaining for attainment of the M-93-020 TPA milestone is completion of the physical work for installation of the SSE.</p>		
Justification and Impact of Change: Inclusion of this change will ensure completeness of the 105-N/109-N Reactor ISS project.		
DOE Project Manager: 	Date: 6/26/12	
EPA Project Manager: N/A	Date:	
Ecology Project Manager: 	Date: 6/26/12	
Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement Section 9.3		

CC: Admin Record
100 NR 1 OU

