



Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

NOV 30 1994

94-ASB-083

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Blvd, Suite 5
Richland, Washington 99352

Mr. Roger F. Stanley
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600



Dear Messrs. Sherwood and Stanley:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-14-03

Tri-Party Agreement Milestone M-14-03 requires DOE to initiate operation of the 27 module Waste Sampling and Characterization Facility (WSCF) by November 1994. The purpose of this letter is to notify EPA and Ecology that DOE has declared WSCF operational and that the Tri-Party Agreement Milestone M-14-03 has been completed.

If you have any questions, please contact me on (509) 376-6798, or you can call Paul Carter, Analytical Services Program Manager, on (509) 376-0016.

Sincerely,

James E. Rasmussen
Paul J. Krupin
Acting Hanford Project Manager

WPD:RPC

cc: B. A. Austin, WHC
M. L. Bell, WHC



CORRESPONDENCE DISTRIBUTION COVERSHEET

Author: P. J. Krupin, RL
Addressee: D. R. Sherwood, EPA
R. F. Stanley, Ecology
Correspondence No.: Incoming: 9500402

Subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-14-03

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	R1-03	
		President's Office	B3-01	
		L. D. Arnold	B2-35	
		M. L. Bell, Assignee	T6-16	
		S. M. Joyce	H4-19	
		P. J. Mackey	B3-15	
		H. E. McGuire, Sr. Staff	B3-63	
		S. R. Moreno	B3-06	
		J. L. Waite	B2-35	
		EPIC	H6-06	

