




1223960

STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

3100 Port of Benton Blvd • Richland, WA 99354 • (509) 372-7950

711 for Washington Relay Service • Persons with a speech disability can call 877-833-6341

April 30, 2014



14-NWP-080

Mr. Mark S. French
U.S. Department of Energy
Richland Operations Office
P.O. Box 550, MSIN: A6-38
Richland, Washington 99352

Re: Completion of Hanford Federal Facility Agreement and Consent Order Tri-Party Agreement Milestone M-92-16, Complete Removal and Transfer, and Initiate Storage of Phase III, 300 Area Special Case Waste (SCW) and Materials

Dear Mr. French:

The Department of Ecology (Ecology) received your letter of March 28, 2014 notifying us that you have completed the above referenced Tri-Party Agreement (TPA) milestone which is due on September 30, 2015. Ecology agrees that the requirements of TPA Milestone M-92-16 have been met. With the completion of this TPA milestone, all Hanford Site SCW has been removed from the 300 Area and disposed in the Environmental Restoration and Disposal Facility.

Please contact me at fbon461@ecy.wa.gov or (509) 372-7885 if you have any questions regarding this matter.

Sincerely,

Rick Bond
Facilities Transition Project Manager
Nuclear Waste Program

cc: D. A. Faulk, EPA
R. Guercia, USDOE-RL
L. M. Dittmer, CHPRC
R. A. Kaldor, MSA
G. B. Snow, WCH
C. P. Strand, WCH
D. M. Yasek, WCH

S. Harris, CTUIR
G. Bohnee, NPT
I. Wilder, Wanapum
R. Jim, YN
S. Hudson, HAB
K. Niles, ODOE

Administrative Record, SCW, 340 Building/vault
Correspondence Control, USDOE-RL
Environmental Portal

