







Change Number M-45-02-04	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date DRAFT October 15, 2002																								
Originator R.M. Yasek, USDOE-ORP 372-1270		Phone																								
Class of Change <input type="checkbox"/> I – Signatories <input type="checkbox"/> II – Executive Manager <input checked="" type="checkbox"/> III – Project Manager																										
Change Title Realign Completion Date for Tri-Party Agreement (TPA) Target M-45-55-T03.																										
Description/Justification of Change This change request will modify the completion date for Target M-45-55-T03. The change will bring the subject target date into alignment with planning and reporting requirements associated with ongoing site characterization activities. This change has been developed and discussed with Ecology through the initial reviews associated with TPA target M-45-55-T01 and review of RPP-7578, Rev.1A, "Site Specific SST RFI/CMS Work Plan Addendum for WMAS T and TX-TY." Modifications to the M-45 milestone series incorporated into the HFFACO by approval of this M-45-02-04 Change Request are shown here as either shaded additions, or strikethrough deletions. M-45-55-T03: Submit to Ecology for review and comment as an Agreement secondary document, a Field Investigation Report pursuant to the Site-Specific SST WMA Phase 1 RFI/CMS Work Plan Addenda for WMA T and WMA TX-TY. June 2003 January 2005																										
Impact of Change Change modifies the completion date for target M-45-55-T03.																										
Affected Documents																										
The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended. This date was defined in Change Request M-45-00-02.																										
Approvals <table border="0" style="width: 100%;"> <tr> <td style="width: 40%; border-bottom: 1px solid black;">  Ecology </td> <td style="width: 15%; border-bottom: 1px solid black;"> 10/30/02 Date </td> <td style="width: 10%; border-bottom: 1px solid black;"> <input checked="" type="checkbox"/> </td> <td style="width: 15%; border-bottom: 1px solid black;"> Approved </td> <td style="width: 10%; border-bottom: 1px solid black;"> <input type="checkbox"/> </td> <td style="width: 10%; border-bottom: 1px solid black;"> Disapproved </td> </tr> <tr> <td style="border-bottom: 1px solid black;">  DOE - ORP </td> <td style="border-bottom: 1px solid black;"> 10/22/02 Date </td> <td style="border-bottom: 1px solid black;"> <input checked="" type="checkbox"/> </td> <td style="border-bottom: 1px solid black;"> Approved </td> <td style="border-bottom: 1px solid black;"> <input type="checkbox"/> </td> <td style="border-bottom: 1px solid black;"> Disapproved </td> </tr> <tr> <td style="border-bottom: 1px solid black;"> DOE - RL </td> <td style="border-bottom: 1px solid black;"> Date </td> <td style="border-bottom: 1px solid black;"> <input type="checkbox"/> </td> <td style="border-bottom: 1px solid black;"> Approved </td> <td style="border-bottom: 1px solid black;"> <input type="checkbox"/> </td> <td style="border-bottom: 1px solid black;"> Disapproved </td> </tr> <tr> <td style="border-bottom: 1px solid black;"> EPA </td> <td style="border-bottom: 1px solid black;"> Date </td> <td style="border-bottom: 1px solid black;"> <input type="checkbox"/> </td> <td style="border-bottom: 1px solid black;"> Approved </td> <td style="border-bottom: 1px solid black;"> <input type="checkbox"/> </td> <td style="border-bottom: 1px solid black;"> Disapproved </td> </tr> </table>			 Ecology	10/30/02 Date	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved	 DOE - ORP	10/22/02 Date	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved	DOE - RL	Date	<input type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved	EPA	Date	<input type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved
 Ecology	10/30/02 Date	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved																					
 DOE - ORP	10/22/02 Date	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved																					
DOE - RL	Date	<input type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved																					
EPA	Date	<input type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved																					

RECEIVED

DEC 03 2002

EDMC