

0006208

8905183



Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

SEP 29 1989

89-RB-157

Mr. Paul Day, Project Manager
U. S. Environmental Protection Agency
Region 10
Post Office Box 550, A7-70
Richland, Washington 99352

Mr. Roger F. Stanley, Project Manager
State of Washington
Department of Ecology
Mail Stop PV-11
Olympia, Washington 98504

Dear Messrs. Day and Stanley:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONES
M-05-01 AND M-17-03

The Hanford Federal Facility Agreement and Consent Order (Agreement) required that the following interim milestones be completed by September 30, 1989:

- | | |
|---------|--|
| M-05-01 | Interim stabilize three single-shell tanks |
| M-17-03 | Complete PUREX demineralizer regeneration neutralization system upgrades |

Both of these milestones were completed on or ahead of schedule. The three single-shell tanks which were interim stabilized were 241-BX-103, 241-C-104, and 241-A-102. These three tanks meet the current criteria for interim stabilization.

The PUREX demineralizer regeneration neutralization system upgrades included the installation of a double-contained tank for the retention/neutralization of the demineralizer regeneration effluent. The new three-chamber neutralizer, chemical storage tanks, and underground catch tank were equipped with liquid level controls, spill prevention controls, and leak detection instrumentation.




Messrs. Day and Stanley

-2-

SEP 29 1989

If you have any questions regarding the completion of the single-shell tank interim stabilization milestone, please contact Mr. J. E. Newson at (509) 376-2563. Questions regarding the completion of the PUREX demineralizer regeneration neutralization system upgrades may be directed to Ms. I. A. Huffman at (509) 376-0104.

Sincerely,



Roger D. Freeberg
Hanford Project Manager

cc: R. E. Lerch, WHC
J. L. Waite, WHC

DISTRIBUTION COVERSHEET

Author R. D. Freeberg, DOE-RL cc: JL Waite Subject	Addressee P. T. Day, EPA R. F. Stanley, Ecology	Correspondence No. Incoming Letter # 8905183
COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONES M-05-01 AND M-17-03		

12/18/89JLW:dh Internal Distribution

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		R. J. Baumhardt	R1-62	
		R. W. Bloom	L5-58	
		L. C. Brown	H4-51	
		F. T. Calapristi	B2-35	
		C. DeFigh-Price	B2-20	
		K. L. Hoewing	B3-06	
		R. E. Lerch (Assignee)	B2-35	
		H. E. McGuire	B2-35	
		R. C. Nichols	B3-02	
		J. E. Nolan	B3-01	
		M. A. Payne	S5-66	
		L. L. Powers	B2-35	
		R. E. Raymond	R1-62	
		D. E. Simpson	B3-51	
		R. R. Thompson	R1-10	
		D. A. Turner	R1-10	
		J. L. Waite	B2-35	
		S. A. Wiegman	B2-19	
		T. M. Wintczak	B2-15	
		R. D. Wojtasek	B2-15	
		TPA Integr. & Control	B2-35	
		EDMC	H4-22	

