

Change Number M-24-98-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date January 29, 1998																		
Originator L.K. Bauer		Phone 376-6628																		
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager																				
Change Title ESTABLISH CALENDAR YEAR 1998 INTERIM MILESTONE FOR RCRA WELL INSTALLATION																				
Description/Justification of Change The following RCRA well locations are in support of Milestone M-24-00, "Install RCRA groundwater monitoring wells at the rate of up to 50 per year" after 1991 "as specified by agreed interim milestones" These agreed upon locations are based on permitting and RCRA detection and monitoring requirements. The following interim milestone is hereby established:																				
<table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; border-bottom: 1px solid black;">Milestone #</th> <th style="text-align: left; border-bottom: 1px solid black;">Milestone Description</th> <th style="text-align: left; border-bottom: 1px solid black;">Due Date</th> </tr> </thead> <tbody> <tr> <td>M-24-36</td> <td>Install one (1) replacement RCRA well for the 216-U-12 Crib</td> <td>12/31/98</td> </tr> <tr> <td>M-24-37</td> <td>Install two (2) replacement RCRA wells for the SST WMA T</td> <td>12/31/98</td> </tr> <tr> <td>M-24-38</td> <td>Install four (4) replacement RCRA wells for the SST WMA TX-TY</td> <td>12/31/98</td> </tr> <tr> <td>M-24-39</td> <td>Install two (2) RCRA wells (one new and one replacement) for the SST WMA U</td> <td>12/31/98</td> </tr> <tr> <td>M-24-40</td> <td>Install one (1) additional RCRA well for the SST WMA B-BX-BY</td> <td>12/31/98</td> </tr> </tbody> </table>			Milestone #	Milestone Description	Due Date	M-24-36	Install one (1) replacement RCRA well for the 216-U-12 Crib	12/31/98	M-24-37	Install two (2) replacement RCRA wells for the SST WMA T	12/31/98	M-24-38	Install four (4) replacement RCRA wells for the SST WMA TX-TY	12/31/98	M-24-39	Install two (2) RCRA wells (one new and one replacement) for the SST WMA U	12/31/98	M-24-40	Install one (1) additional RCRA well for the SST WMA B-BX-BY	12/31/98
Milestone #	Milestone Description	Due Date																		
M-24-36	Install one (1) replacement RCRA well for the 216-U-12 Crib	12/31/98																		
M-24-37	Install two (2) replacement RCRA wells for the SST WMA T	12/31/98																		
M-24-38	Install four (4) replacement RCRA wells for the SST WMA TX-TY	12/31/98																		
M-24-39	Install two (2) RCRA wells (one new and one replacement) for the SST WMA U	12/31/98																		
M-24-40	Install one (1) additional RCRA well for the SST WMA B-BX-BY	12/31/98																		
Impact of Change Administrative action required incorporating this change into Hanford Federal Facility Agreement and Consent Order Action Plan - Appendix D.																				
Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan - Appendix D.																				
Approvals <table style="width:100%; border-collapse: collapse;"> <tr> <td style="width:35%; padding: 5px;"> DOE L.K. Bauer _____ </td> <td style="width:15%; padding: 5px; text-align: center;"> 3-27-98 <input checked="" type="checkbox"/> Date </td> <td style="width:50%; padding: 5px;"> Approved <input type="checkbox"/> Disapproved <input type="checkbox"/> </td> </tr> <tr> <td style="padding: 5px;"> EPA N/A Ecology _____ </td> <td style="padding: 5px; text-align: center;"> Date 4/17/98 <input checked="" type="checkbox"/> </td> <td style="padding: 5px;"> Approved <input type="checkbox"/> Disapproved <input type="checkbox"/> </td> </tr> </table>			DOE L.K. Bauer _____	3-27-98 <input checked="" type="checkbox"/> Date	Approved <input type="checkbox"/> Disapproved <input type="checkbox"/>	EPA N/A Ecology _____	Date 4/17/98 <input checked="" type="checkbox"/>	Approved <input type="checkbox"/> Disapproved <input type="checkbox"/>												
DOE L.K. Bauer _____	3-27-98 <input checked="" type="checkbox"/> Date	Approved <input type="checkbox"/> Disapproved <input type="checkbox"/>																		
EPA N/A Ecology _____	Date 4/17/98 <input checked="" type="checkbox"/>	Approved <input type="checkbox"/> Disapproved <input type="checkbox"/>																		

