

START

0028386

Change Number C-93-03B	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 3/23/1993
---------------------------	---	-------------------

Originator P. M. Pak	Phone (509) 376-4798
-------------------------	-------------------------

Class of Change

I - Signatories II - Project Manager III - Unit Manager

Change Title

REASSIGNMENT OF WASTE MANAGEMENT UNITS (WMUs) ASSOCIATED WITH THE 200-UP-2 OPERABLE UNIT (OU)

Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Change Request Package M-12-90-4 provides for the assessment of an aggregate area and the need for refinement of OU boundaries. The first step in the redefinition of the 200-UP-2 OU was effected by Change Request Package M-12-92-1, "Change of 200-UP-2 Work Plan Scope and Milestone Dates." Specifically, the source WMUs from 200-UP-1 OU were transferred to the 200-UP-2, and 200-UP-1 became a groundwater OU covering the OUs located in the southern portion of the 200 West Area. This change request is the second step in this process and seeks to implement the recommendations of the 200 West Source Aggregate Area Management Study Reports (AAMSRs) for transfer of WMUs and unplanned releases associated with the 200-UP-2 OU.

Continued on Page 2.

Impact of Change


The work scope of OUs engaged in the aforementioned WMU transfer will remain unchanged due to the application of analogous site approach.

Affected Documents

Hanford Federal Facility Agreement and Consent Order, Volume 2, Appendix C.

Approvals Approved Disapproved

DOE	<i>[Signature]</i>	5/28/93
EPA	<i>[Signature]</i> for George Holen	5/29/93
Ecology	<i>[Signature]</i>	5/28/93



0
1
2
3
4
5
6
7
8
9