



0065339

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

05-AMRC-0293

MAY 27 2005

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
309 Bradley Blvd, Suite 115
Richland, Washington 99352

RECEIVED
JUN 13 2005

EDMC

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99354

Addressees:

TRANSMITTAL OF COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT
AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-16-48

The U.S. Department of Energy, Richland Operations Office (RL) is pleased to inform you that remedial action excavation of contaminated soil at the 182-F Reservoir was initiated on March 29, 2005. This activity marks the completion of the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-16-48, "Initiate Remedial Actions for Remaining Waste Sites for 100-F Area," (due July 31, 2005). The remediation activities were initiated four months ahead of schedule. If you have questions, please contact Mr. D. C. Smith, of my staff, on (509) 372-1544.

Sincerely,

Leif Erickson, Assistant Manager
for the River Corridor Project

ARMC:DCS

cc: See Page 2

Addressees
05-AMRC-0293

-2-

MAY 27 2005

cc: D. B. Bartus, EPA
G. Bohnee, NPT
L. D. Crass, FHI
L. J. Cusack, Ecology
R. L. Donahoe, BHI
D. A. Faulk, EPA
L. D. Gadbois, EPA
S. Harris, CTUIR
J. S. Hertzfel, FHI
R. Jim, Yakama
D. N. LaRue, BHI
T. Martin, HAB
R. E. Miller, BHI
E. J. Murphy-Fitch, FHI
Administrative Record, H6-08