



Department of Energy  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

0062800

04-AMCP-0447

SEP 23 2004

Mr. Nicholas Ceto, Program Manager  
Office of Environmental Cleanup  
Hanford Project Office  
U.S. Environmental Protection Agency  
712 Swift Boulevard, Suite 5  
Richland, Washington 99352

RECEIVED  
SEP 27 2004

EDMC

Dear Mr. Ceto:

**NOTICE OF COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND  
CONSENT ORDER (TR-PARTY AGREEMENT) TARGET DATE REQUIREMENT  
M-34-25-T01, COMPLETE TRANSFER OF K EAST BASIN SPENT NUCLEAR FUEL TO  
THE K WEST BASIN**

This letter serves as formal notification that Tri-Party Agreement Target Date M-34-25-T01, due May 31, 2004, was completed on July 1, 2004. Removal of the spent nuclear fuel from the K East Basin is a major accomplishment in reducing the environmental risk to the Columbia River. As you are aware, fuel pieces will be uncovered during the follow-on K Basin decontamination and decommissioning activities, such as sludge removal. This "found" fuel will be processed out of the basin using the same process as the "racked" fuel that was part of this subject milestone.

If you have questions, please contact me, or your staff may contact Matt McCormick, Assistant Manager for the Central Plateau, on (509) 373-9971, or Joel Hebdon, Director, Office of Environmental Services, on (509) 376-6657.

Sincerely,

Keith A. Klein  
Manager

AMCP:SKM

cc: L. D. Crass, FHI  
L. J. Cusack, Ecology  
L. E. Gadbois, EPA  
S. Harris, CTUIR  
J. S. Hertzell, FHI  
L. Hoffman, Ecology  
R. Jim, YN  
P. M. Knollmeyer, FHI  
T. Martin, HAB

E. J. Murphy-Fitch, FHI  
K. Niles, OOE  
R. E. Piippo, FHI  
L. Seelatsee, Wanapum  
P. Sobotta, NPT  
D. J. Watson, FHI  
**Administrative Record (100-KR-2)**  
Environmental Portal