

1229236
 [008]639H

Change Number M-83-15-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 03/02/2015
------------------------------------	--	---------------------------

Originator R.J. Corey	Phone (509) 376-0108
---------------------------------	--------------------------------

Class of Change <input type="checkbox"/> I - Signatories	<input checked="" type="checkbox"/> II - Executive Manager	<input type="checkbox"/> III - Project Manager
--	--	--

Change Title
 Modify facility disposition activities of milestone M-083-44 to reflect a safer, more efficient sequence of transitioning the above-grade portions of the PFP facilities to deactivation and demolition.

Description/Justification of Change

TPA change request M-83-01-03 (10/29/2002) established the M-083 milestone series, including the M-083-44 milestone. Twelve years later, as the PFP project nears completion, work is being re-sequenced for better efficiency, more cost-effectiveness, and enhanced safety. The revised milestone description reflects the revised sequence of work.

Modifications are denoted by using ~~strikeout~~ to indicate text deletions and double underline to indicate text additions.


M-083-44 Lead Agency: Ecology	Complete transition of the 234-5Z (Plutonium Conversion Facility) & ZA (Plutonium Conversion Support Facility), 243-Z (Low-Level Waste Treatment Facility) 291-Z (Exhaust Facility) and 291-Z-1 (Exhaust Stack) to support Plutonium Finishing Plant decommissioning. Deactivate and prepare for dismantlement the above grade portions of the 234-5Z & ZA, 243-Z and 291-Z and 291-Z-1. <u>Complete significant progress on deactivation and removal of 208 gloveboxes and disposal of all 236-Z pencil tanks in preparation for demolition.</u>	09/30/2015
-------------------------------------	---	------------

Impact of Change
 This change modifies the scope of milestone M-083-44 to complete the decommissioning, decontamination, and deactivation of PFP facilities in a safer, more efficient, phased manner.

Affected Documents
 The Hanford Federal Facility Agreement and Consent Order (HFFACO) as amended, the Hanford Site internal planning management, budget documents, and DOE/RL-2011-03 Rev. 0 Removal Action Work Plan for the Deactivation, Decontamination, Decommissioning, and Demolition of the Plutonium Finishing Plant Complex.

Approvals

<i>Doug A. Sharp</i> DOE	3/26/15	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
N/A EPA		<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
<i>Jane A. Hoops</i> Ecology	3/26/15	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved



M-083-44
 0058200