

START

0028384

Change Number C-93-04	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date April 26, 1993
--------------------------	--	------------------------

Originator P. M. Pak	Phone 6-4798
-------------------------	-----------------

Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager
--

Change Title
REDESIGNATION OF THE 200-ZP-1 AND 200-ZP-2 OPERABLE UNITS AND REDEFINITION OF THE 200 WEST AREA GROUNDWATER OPERABLE UNITS

Description/Justification of Change
The Hanford Federal Facility Agreement and Consent Order (TPA) Change Request Package M-12-90-4 provides for assessment on an aggregate area scale and identifies the need for redefinition of operable unit (OU) boundaries. Specifically, the Z Plant and 200 West Groundwater Aggregate Area Management Study Reports (AAMSRs) were prepared in accordance with this change request. To fulfill the TPA M-13-04 Interim Milestone, "Submittal of the 200-ZP-1 Work Plan (WP) to EPA and Ecology by August 31, 1993," it is expected that the scope of the 200-ZP-1 WP will implement recommendations of these AAMSRs.

Continued on Page 2.

Impact of Change
Continued on Page 3.

Affected Documents
Hanford Federal Facility Agreement and Consent Order, Volume 2, Appendix C.

Approvals	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
DOE <i>[Signature]</i>	Date 5/28/93
EPA <i>[Signature]</i> for George Hater	Date 5/29/93
Ecology <i>[Signature]</i>	Date 5/29/93

9 1 1 6 0 0 1 9

