

# START

0025904

Change Number M-05-92-04.A	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 01/21/93
-------------------------------	--	------------------

Originator T. M. Michelena/S. E. McKinney Phone 438-7016/459-6725

Class of Change  
 I - Signatories       II - Project Manager       III - Unit Manager

Change Title Tank 241-C-106 Interim Milestone Additions to Milestone M-05

Description/Justification of Change: These milestones are being added to M-05 in order to improve leak detection capabilities at single-shell tank 241-C-106 (C-106), and to provide improved emergency response capabilities. These milestones were originally agreed to July 22, 1992, and submitted by DOE in change package M-05-92-02B.

Milestone	Description	Due Date
M-05-10	Provide a written basis for current water additions and status on measures to minimize water additions for tanks 241-C-105 and C-106 to EPA and Ecology.	September 1992
M-05-11	Provide a revised contingency plan for leaks from 241-C-106 to EPA and Ecology. The contingency plan will be revised to stipulate that as soon as practicable after discovery of a leak from this tank, sufficient supernatant and sludge will be removed to eliminate the need for further water additions.	January 1993

continued on next page

Impact of Change  
 This change package will add new interim milestones to M-05 which will address leak detection capabilities and leak response at tank 241-C-106 and C-105. This change will not affect other TPA activities.

Affected Documents  
 Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D (Table D-1 and Figure D-1 Work Schedule).

Approvals       Approved       Disapproved

DOE <i>A.A. Wi</i>	Date 1/26/93
EPA <i>Paul A. Days</i>	Date 1/21/93
Ecology <i>David Egan</i>	Date 1/21/93

