



Department of Energy

9300230

Richland Field Office

P.O. Box 550

Richland, Washington 99352

JAN 13 1993

93-TPA-040

Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. David B. Jansen, P.E.
Hanford Project Manager
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600



Dear Messrs. Day and Jansen:

SINGLE-SHELL TANK 241-C-106, MILESTONE CHANGE PACKAGE

References: (1) Letter, D. B. Jansen, Ecology, to S. H. Wisness, RL and P. T. Day, EPA, same subject, dated December 15, 1992.

The U.S. Department of Energy, Richland Field Office (RL), is in receipt of Reference 1 from the State of Washington Department of Ecology (Ecology). The reference submitted Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Change Control Form M-05-92-04, Tank 241-C-106 Interim Milestone Additions to Milestone M-05. The proposed milestones contained within the change request parallel agreements reached between RL and Ecology in July 1992, and with one exception, are identical to Tri-Party Agreement Change Control Form M-05-92-02B, Administrative Delay to Fiscal Year 1992 Interim Stabilization Milestone submitted to Ecology.

RL will disposition this change request at the January 21, 1993, Project Managers meeting as agreed to between Steve Wisness and Dave Jansen on December 22, 1992. This is in lieu of the Tri-Party Agreement requirement to disposition the change request within 7 days.



Messrs. Day and Jansen
93-TPA-040


-2-

JAN 13 1993

This extension will allow the Unit Mangers to discuss the proposed changes in the January 13, 1993, Unit Managers meeting followed by disposition of the change request in the first meeting of the Tri-Party Agreement Change Control Board to be held in conjunction with the January 1993, Tri-Party Agreement Project Managers meeting.

If you have any questions, please contact me or Mr. Jon Yerxa of my staff at (509) 376-9628.


Sincerely,



Steven H. Wisness
Hanford Project Manager

EAP:JKY

cc: B. Austin, WHC
S. Mckinley, Ecology
D. Sherwood, EPA



CORRESPONDENCE DISTRIBUTION COVERSHEET

Author	Addressee	Correspondence No.
S. H. Wisness, RL	P. T. Day, EPA D. B. Jansen, Ecology	Incoming: 9300230

Subject: SINGLE-SHELL TANK 241-C-106, MILESTONE CHANGE PACKAGE

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		President's Office		
		B. A. Austin	B2-35	
		M. L. Bell	T6-16	
		G. T. Berlin	R1-51	
		T. D. Blankenship	R2-30	
		R. J. Bliss	B3-04	
		V. C. Boyles	R1-49	
		S. L. Bradley	B3-06	
		C. Defigh-Price	R2-31	
		J. L. Deichman	B1-59	
		G. T. Frater	R1-51	
		J. C. Fulton	R2-31	
		J. S. Garfield	H5-49	
		C. J. Geier	B2-19	
		S. D. Godfrey	R1-51	
		V. W. Hall	B1-59	
		D. G. Hamrick	R1-51	
		H. D. Harmon (Level 1)	R2-52	
		G. W. Jackson	B2-35	
		D. L. Lenseigne	R2-75	
		P. J. Mackey	B3-15	
		H. E. McGuire	B3-63	
		M. A. Mihalic	L4-88	
		W. C. Miller	S4-55	
		G. J. Miskho	R2-50	
		D. J. Newland	S4-55	
		S. B. Pabst	B2-35	
		M. A. Payne (Assignee)	R2-50	
		P. R. Praetorius	B3-55	
		J. G. Propson	E2-18	
		T. E. Rainey	R1-49	
		R. E. Raymond	R1-80	
		J. H. Roecker	B1-59	
		J. D. Thomson	R1-30	
		R. K. Welty	R1-80	
		TPA File/LB (M-05)	B2-35	
		EDMC	H6-08	

