



0051912

**Department of Energy**  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

00-ORL-005

OCT 26 1999

Mr. Douglas R. Sherwood  
Hanford Project Manager  
U.S. Environmental Protection Agency  
712 Swift Boulevard, Suite 5  
Richland, Washington 99352




Dear Mr. Sherwood:

**COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) PLUTONIUM FINISHING PLANT (PFP) PROJECT INTERIM MILESTONE M-15-37A**

This letter provides notification that the Tri-Party Agreement Interim Milestone M-15-37A, due October 30, 1999, is complete. The Interim Milestone required that the U.S. Department of Energy, Richland Operations Office, (RL) "Deliver two core samples from Tank 241-Z-361 to a laboratory for analysis". The two core samples were delivered to the 222-S Laboratory on September 28, 1999.

If you have any questions, please contact me on (509) 376-6888 or you may contact Larry D. Romine, Director, Material Disposition Division on (509) 376-4747.

Sincerely,

*for*   
George H. Sanders, Program Manager  
Office of Regulatory Liaison

ORL:JKY

cc:

J. R. Wilkinson, CTUIR  
D. A. Faulk, EPA  
R. F. Stanley, Ecology  
M. A. Wilson, Ecology  
J. S. Hertzell, FDH  
O. S. Kramer, FDH  
R. E. Piippo, FDH

L. J. Olguin, FDH  
M. B. Reeves, HAB  
P. Sobotta, NPT  
M. L. Blazek, OOE  
R. Jim, YN

FDH Administrative Record, FDH