



Department of Energy
 Richland Operations Office
 P.O. Box 550
 Richland, Washington 99352

10-AMRC-0004

OCT 21 2009

Mr. D. A. Faulk, Program Manager
 Office of Environmental Cleanup
 Hanford Project Office
 U.S. Environmental Protection Agency
 309 Bradley Boulevard, Suite 115
 Richland, Washington 99352

Dear Mr. Faulk:

COMPLETION OF MILESTONE M-016-160, "COMPLETE REMOVAL OF THE K EAST BASIN STRUCTURE"

The purpose of this letter is to notify the U.S. Environmental Protection Agency (EPA) that Interim Milestone M-016-160, "Complete removal of the K East Basin Structure," due September 30, 2009, has been completed.

The U.S. Department of Energy Richland Operations Office (RL) and EPA conducted onsite verification on the removal of the K East Basin structure on September 10, 2009. At the 100-K Project Managers' Meeting held on September 10, 2009, it was agreed by RL and EPA project managers that the milestone was considered to have been completed on September 9, 2009.

If you have questions, please contact me or your staff may contact Ellen Dagan, of my staff, on (509) 376-3811.

Sincerely,

Roger A. Teunitor / for

Thomas K. Teynor, Federal Project Director
 for the K Basins Closure Project

AMRC:EBD

cc: G. Bohnce, NPT
 S. Harris, CTUIR
 J. Hedges, Ecology
 R. Jim, YN
 S. L. Leckband, HAB
 R. A. Lobos, EPA
 K. Niles, ODOE
 R. E. Piippo, FHI
 J. G. Vance, FFS
 Administrative Record, H6-08
 Environmental Portal, A3-01
 TPA Administrative Record, H6-08

RECEIVED
 OCT 23 2009

EDMC