










<b>Change Number</b> M-85-11-01	<b>Federal Facility Agreement and Consent Order  Change Control Form</b> <small>Do not use blue ink. Type or print using black ink.</small>	<b>Date</b> September 14, 2011									
<b>Originator</b> J. A. Dowell	<b>Phone</b> (509) 373-9971										
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager											
<b>Change Title</b> Delay of M-085-10A Ecology-Lead Interim Milestone to Focus Resources in FY 2012 and FY 2013 on Field Cleanup Activities.											
<b>Description/Justification of Change</b> Approval of this change form delays the listed M-085 interim milestone by 30 months. The Tri-Parties have agreed that the following non-tank waste activities are priorities in FY2012 and FY2013: <ul style="list-style-type: none"> <li>· Safe and Compliant Operations</li> <li>· River Corridor Cleanup</li> <li>· Site-wide Groundwater Remediation</li> <li>· Plutonium Finishing Plant (PFP) D&amp;D</li> <li>· Deep Vadose Zone Treatability Testing</li> </ul>											
<i>continued on page 2</i>											
<b>Impact of Change</b> This change package extends the listed M-085 interim milestone by 30 months, delaying the completion of the RI/FS processes and initiation of the follow-on remedial action work.											
<b>Affected Documents</b> The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended, and Hanford Site internal planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change Control documents; Project Management Plans.											
<b>Approvals</b> <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 30%; vertical-align: top;"> DOE    N/A </td> <td style="width: 15%; vertical-align: top;"> Date  9.14.11 </td> <td style="width: 10%; vertical-align: top;"> <input checked="" type="checkbox"/> Approved </td> <td style="width: 10%; vertical-align: top;"> <input type="checkbox"/> Disapproved </td> <td rowspan="3" style="width: 35%; text-align: center; vertical-align: middle;">  </td> </tr> <tr> <td style="vertical-align: top;"> EPA    Ecology </td> <td style="vertical-align: top;"> Date  9/15/11 </td> <td style="vertical-align: top;"> <input checked="" type="checkbox"/> Approved </td> <td style="vertical-align: top;"> <input type="checkbox"/> Disapproved </td> </tr> </table>			DOE  N/A	Date 9.14.11	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved		EPA  Ecology	Date 9/15/11	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
DOE  N/A	Date 9.14.11	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved								
EPA  Ecology	Date 9/15/11	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved								

**Description/Justification of change, continued**

Based on current funding through Congressional Continuing Resolution, there is currently insufficient funding to meet all TPA obligations. In addition, while fully acknowledging DOE's obligation to seek a compliant budget under TPA Article XLVIII, the Tri-Parties anticipate that funding sufficient to support all TPA field activities may be difficult to obtain for FY 2012 and FY 2013. Based on this, and given the priorities listed above, Ecology and DOE agree to extend the completion dates for the listed M-085 interim milestone by 30 months. However, DOE agrees to pursue funding in accordance with TPA Article XLVIII to minimize the 30 month delay, and Ecology and DOE will continue to assess whether this 30 month delay can be shortened. This agreement is made without waiver of any obligation or reservation under TPA Article XLVIII with respect to any TPA obligation beyond the listed M-085 interim milestone in FY 2012 and FY 2013.

Modifications to interim milestones are denoted by the use of ~~strikeout~~ to indicate text to be deleted and double underline to indicate text to be added.

M-085-10A <u>Lead</u> <u>Agency:</u> <u>Ecology</u>	Submit Remedial Investigation/Feasibility Study Work Plan for the 200-CB-1 OU (B Plant Canyon/associated past practice waste sites) to Ecology.	<del>12/31/2011</del> <u>06/30/2014</u>
--	---	--