

Tri-Party Agreement

COPY

0061018

DEC 18 2003

RECEIVED

DEC 19 2003

DEPARTMENT OF ECOLOGY
OFFICE OF DIRECTOR

Ms. Linda Hoffman, Interim Director
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504

Mr. L. John Iani, Regional Administrator
U.S. Environmental Protection Agency
Region 10
1200 Sixth Avenue
Seattle, Washington 98101

RECEIVED
JAN 08 2004

EDMC


Addressees:

FINAL AGREEMENT FOR HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER (HFFACO) CHANGE REQUESTS M-47-03-01, M-62-03-02, AND
M-90-03-02 FOR MODIFICATION OF M-47, 62, AND 90 SERIES MILESTONES

I am pleased to submit HFFACO Change Control Forms M-47-03-01, M-62-03-02, and M-90-03-02 for modification of M-47, 62, and 90 series milestones. M-62-03-02 had been provided previously. Since M-47-03-01 and M-90-03-02 are interrelated with M-62-03-02, this correspondence provides all three documents. The U.S. Department of Energy (DOE), Office of River Protection, and the State of Washington Department of Ecology (Ecology) offices have worked closely to reach agreement on the additional milestone language and to determine milestone due dates. The public comment period closed and comments did not result in required changes to the aforementioned change requests.

I have signed the form as signatory on behalf of DOE and request that you do likewise on behalf of Ecology and the Environmental Protection Agency. Following your approval, the attached M-47-03-01, M-62-03-02 and M-90-03-02 Change Requests will be incorporated into the HFFACO.

Sincerely,


Roy J. Schepens
Manager

ORP:JER

Attachment

cc: See page 2