



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

1315 W. 4th Avenue • Kennewick, Washington 99336-6018 • (509) 735-7581

December 22, 2000

Mr. Clifford E. Clark, Acting Program Manager
Office of Regulatory Liaison
U.S. Department of Energy
P.O. Box 550, MSIN: HO-12
Richland, Washington 99352

Dear Mr. Clark:

Re: Tri-Party Agreement (TPA) Interim Milestone M-89-02, Complete Removal of 324 Building Radiochemical Engineering Cells (REC) B-Cell Mixed Waste (MW) and Equipment, November 30, 2000

The purpose of this letter is to rescind the portion of my December 20, 2000, letter requesting that the U.S. Department of Energy (USDOE) submit a Recovery Plan and Schedule for missed TPA milestone M-89-02 by January 5, 2001. The Washington State Department of Ecology is expecting USDOE to adhere to the Recovery Plan and Schedule that was distributed at the November 29, 2000, 324 Building Recovery Plan meeting.

Please feel free to contact me at (509) 736-3007 if you have any questions or concerns regarding this matter.

Sincerely,

Shauna Berwen

for Rick Bond, Facilities Transition Project Manager
Nuclear Waste Program

RB:sb
Enclosure

cc: David Templeton, USDOE
David Rassmussen, FH
Bill Burke, CTUIR
Pat Sobotta, NPT

RECEIVED
DEC 28 2000
EDMC

Russell Jim, YN
Mary Lou Blazek, OOE
Administrative Record: Transition