

# START

0025913

|  |  |                  |
|--|--|------------------|
| Change Number<br>M-15-92-09  | Federal Facility Agreement and Consent Order<br>Change Control Form<br>Do not use blue ink. Type or print using black ink. | Date<br>11/17/92 |
| Originator<br>E. D. Goller   | Phone<br>376-7326  |                  |
| Class of Change<br><input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager   |  |                  |
| Change Title<br>100-KR-4 RI/FS Interim Milestones  |  |                  |
| Description/Justification of Change<br>Four interim milestones are proposed to ensure that 100-KR-4 Operable Unit Work Plan activities are completed on schedule. These four interim milestones are as follows:<br>(The referenced sections refer to Sections in the approved 100-KR-4 work plan, DOE/RL 90-21, Rev. 0). |  |                  |
| 1. (M-15-11A) Submit validated data of all sampling activities associated with Section 5.1.1.6, "Groundwater Investigation," for 100-KR-4 OU to Ecology and EPA. Interim milestone completion date: March 12, 1993.  |  |                  |
| 2. (M-15-11B) Submit the 100-KR-4 OU Limited Field Investigation Report to Ecology and EPA. Interim milestone completion date: January 12, 1994.   |  |                  |
| 3. (M-15-11C) Submit the 100-KR-4 OU Focused Feasibility Study Report to Ecology and EPA. Interim milestone completion date: October 31, 1994.   |  |                  |
| 4. (M-15-11D) Submit the 100-KR-4 OU IRM Proposed Plan to Ecology and EPA. Interim milestone completion date: October 31, 1994.  |  |                  |
| Impact of Change<br>This change will not impact the current scope, schedule or investigative costs.  |  |                  |
| Affected Documents<br>Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule.   |  |                  |
| Approvals<br><input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved   |  |                  |
| <br>DOE  | 1/21/93<br>Date  |                  |
| <br>EPA  | 1/21/93<br>Date  |                  |
| <br>Ecology  | 1/21/93<br>Date  |                  |