

0062293



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

04-AMRC-0165

JUL 21 2004

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

RECEIVED
AUG 19 2004
EDMC

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99352

Addressees:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-16-26F

The U.S. Department of Energy, Richland Operations Office (DOE-RL) is pleased to inform you that backfill of the 100 B/C Area process effluent pipeline excavations was completed on May 7, 2004. This activity marks the completion of Tri-Party Agreement Milestone M-16-26F, "Complete Backfill of 100 B/C Process Effluent Pipeline Excavations" (due February 28, 2005). This milestone was completed more than nine months ahead of schedule. Final regrading of borrow Pit 24 has also been accomplished.

If you should have any questions, please contact Chris Smith, of my staff, at (509) 372-1544.

Sincerely,

A handwritten signature in black ink, appearing to read "Shirley J. Olinger".

Shirley J. Olinger, Acting Assistant Manager
for the River Corridor

AMRC:DCS

Addressees
04-AMRC-0165

-2-

JUL 21 2004

cc: D. Bartus, EPA
L. D. Crass, FHI
L. J. Cusack, Ecology
D. A. Faulk, EPA
L. E. Gadbois, EPA
R. Gay, CTUIR
J. S. Hertzell, FHI
R. Jim, YN
D. N. LaRue, BHI
T. E. Logan, BHI
T. Martin, HAB
E. J. Murphy-Fitch, FHI
K. Niles, ODE
J. B. Price, Ecology
P. Sobotta, Nez Perce
R. F. Stanley, Ecology
Administrative Record (100 B/C Area)