

START

0029860

Change Number M-24-93-1	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM Do not use blue ink. Type or print using black ink.	Date March 25, 1993
----------------------------	--	------------------------

Originator R. R. Thompson Phone 376-9988

Class of Change
 I - Signatories (Section 13.0) II - Project Manager III - Unit Manager

Change Title
Eliminate One Well From Interim Milestone M-24-30

Description/Justification of Change

Interim Milestone M-24-30 reads: Due Date
Dec. 1993
M-24-30 Install 2 additional RCRA wells around the 1325-N Crib
 (4 Total)




Interim Milestone M-24-30 is changed to read:
M-24-30 Install 1 additional RCRA well around the 1325-N Crib Dec. 1993
 (3 Total)

An existing well will serve the monitoring purpose of one of the wells originally proposed, therefore this change request will eliminate a well which is not technically required. Work performed since the original proposal demonstrates that the existing well substituted in the monitoring network meets data quality objectives.

Impact of Change
Administrative action required to incorporate this change into Table D-3 and the Work Schedule.

Affected Documents
Hanford Federal Facility Agreement and Consent Order Action Plan - Appendix D, Work Schedule and Table D-3.

Approvals Approved Disapproved

	<u>8/3/93</u>
DOE	Date
	<u>8/3/93</u>
EPA	Date
	<u>8/3/93</u>
Ecology	Date

9312975-1914

