

0055224

Change Number M-83-01-02	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 5/30/2001
-----------------------------	--	-------------------

Originator R. Stanley J. Yerxa	Phone (360) 407 7108 (509) 376-9628
--------------------------------------	---

Class of Change
 I - Signatories II - Executive Manager III - Project Manager

Change Title
 Establish a revised commitment to initiate Plutonium Finishing Plant (PFP) transition/disposition negotiations.

Description/Justification of Change

Hanford Federal Facility Agreement and Consent Order (HFFACO) Change Request M-83-00-01 established a commitment between the parties to initiate the negotiation of requirements for the transition and disposition of DOE's PFP facility by June 1, 2001. Since that time, The Department of Energy has announced that it will examine whether cleanup is being conducted in the best and most practical way and is performing a top to bottom review of the Environmental Management program. Prior to the conduct of this review DOE has directed its Richland Field Office to stay the negotiation of new HFFACO cleanup commitments. Ecology has expressed its desire that prior to the initiation of formal PFP negotiations a concerted effort to inform tribes, stakeholder groups and the public of PFP issues should be conducted. Consequently, the Parties have agreed to delay the initiation of negotiations, and that prior to such initiation: 1) DOE will review, prepare and submit to Ecology a breakout of HFFACO (section 8) Decommissioning process requirements with a companion description of actions taken or to be taken at PFP to meet such requirements. 2) DOE will prepare its draft PFP Project Management Plan (or a mutually acceptable equivalent) and shall make such PMP publicly available, and 3) DOE and Ecology will jointly plan and conduct tribal / public / stakeholder information sessions oriented at providing concise descriptions of PFP workscope and expected negotiation issues. The Parties further agree to initiate formal negotiations no later than November 1, 2001.

Impact of Change

Approval of this change request establishes commitments related to and including agreement to initiate PFP transition/disposition negotiations no later than November 1, 2001. No programmatic impact occurs as part of this change package.

Affected Documents
 The Hanford Federal Facility Agreement and Consent Order, as amended

RECEIVED
 JUL 31 2001

Approvals

EDMC

<u>Mark W. Wade Ballard</u> DOE	<u>5/31/01</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<u>N/A</u> EPA	<u> </u> Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<u>Michael C. L.</u> Ecology	<u>6/4/01</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved