



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

1226549

[0084958]

14-AMRP-0185

MAY 12 2014

Ms. J. A. Hedges, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton
Richland, Washington 99354

Dear Ms. Hedges:

NOTIFICATION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) TARGET DATES TO BE MISSED FOR FISCAL YEAR 2014

This letter is to inform the State of Washington Department of Ecology that the following target dates will not be met:

- M-091-40W-T01, Retrieve a minimum of 250 cubic meters of contact-handled retrievably stored waste in Fiscal Year 2014 by September 30, 2014.
- M-091-46D-T03, Certify 125 cubic meters of small-container contact-handled transuranic mixed waste by September 30, 2014.

These target dates cannot be achieved due to the need to utilize available resources to perform activities that were ranked higher on our mutually agreed list of priorities.


If you have any questions, please contact me, or your staff may contact Al Farabee, of my staff, on (509) 376-8089.

Sincerely,

Ray J. Corey, Assistant Manager
for the River and Plateau

AMRP:MSC

cc: See Page 2



Ms. J. A. Hedges
14-AMRP-0185

-2-

MAY 12 2014

cc: G. Bohnee, NPT
R. Buck, Wanapum
L. M. Dittmer, CHPRC
B. J. Dixon, CHPRC
D. A. Faulk, EPA
S. Harris, CTUIR
S. Hudson, HAB
R. Jim, YN
R. A. Kaldor, MSA
N. M. Menard, Ecology
K. Niles, ODOE
R. E. Piippo, MSA
J. B. Price, Ecology
D. Rowland, YN
D. G. Singleton, Ecology
Administrative Record (M-91)
Environmental Portal