



START

9513358.1550

0041051

Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

MAR 30 1995

95-TWP-044

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Roger Stanley
Tri-Party Agreement Implementation
State of Washington
Department of Ecology
P. O. Box 47600
Olympia, Washington 98504-7600

Dear Messrs. Sherwood and Stanley:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT)
CHANGE CONTROL FORM M-43-95-01

Enclosed, for your approval is a signed copy of the Tri-Party Agreement Change Control Form M-43-95-01. This change request was previously submitted to you on February 10, 1995, and was rejected. It has subsequently been modified and agreed to at the Unit Manager level as provided in the Tri-Party Agreement Article VIII, "Resolution of Disputes."

Please call me, or Mr. M. L. Ramsay of the Tank Waste Projects Division, on (509) 376-7924 if you have any questions.

Sincerely,

Steven H. Wisness
Hanford Project Manager

TWP:MLR

Enclosure

- cc: N. T. Hepner, Ecology
- S. E. McKinney, Ecology
- T. M. Michelena, Ecology
- D. A. Faulk, EPA
- J. D. Thomson, WHC
- L. D. Arnold, WHC
- W. W. Rutherford, WHC



HANFORD PROJECT OFFICE

MAR 31 1995

ENVIRONMENTAL PROTECTION AGENCY