



9713527.1095
START

0046507

RECEIVED

DEC 26 1996

Tri-Party Agreement

December 13, 1996

THIRTY DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER M-44-02C

M-44-02C Interim Milestone, "Tank Waste Analysis Plan for Fiscal Year 1997," is in the dispute resolution process of the Hanford Federal Facility Agreement and Consent Order. The end of the initial thirty (30) day period during which the Project Managers seek resolution of the dispute is extended thirty (30) days. This extends the end of that period from January 3, 1997 to February 3, 1997.

James E. Rasmussen
Director, Environmental Assurance,
Permits and Policy Division
U.S. Department of Energy
Richland Operations Office

Michael A. Wilson
Manager, Nuclear Waste Program
State of Washington
Department of Ecology

- cc: L. D. Arnold, FDH
- D. S. Dougherty, Ecology
- D. R. Sherwood, EPA
- C. C. Haass, DOE
- D. E. Jackson, DOE
- J. F. Thompson, DOE
- S. L. Dahl, Ecology
- Administrative Record

