

1248684

[0066036H]



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

DEC 21 1998

99-TPD-059

Mr. Michael A. Wilson, Manager
Nuclear Waste Program
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600

Mr. Douglas Sherwood
Hanford Program Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Dear Addressees:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TPA) MILESTONE M-92-04, "COMPLETE TRANSFER OF ALL 300 AREA CESIUM (Cs)/STRONTIUM (Sr) TO WASTE ENCAPSULATION AND STORAGE FACILITY (WESF) AND/OR AN APPROVED STORAGE LOCATION"

This letter provides notification of completion of TPA milestone M-92-04, the transfer of all 300 Area Cs/Sr material to WESF. The Project Management Plan (PMP) for WESF 137Cs and 90Sr Capsule Storage (HNF-SD-WM-PMP-025) summarizes the location and quantity of Cs and Sr stored in the WESF pool cells and the 300 Area. All referenced Cs material stored in the 300 Area was transferred to WESF on September 28, 1998. The PMP did not identify any Sr material stored in the 300 Area, therefore this Cs transfer fulfilled the requirements for completion of TPA Milestone M-92-04, "Complete Transfer of all 300 Area Cs/Sr to WESF and/or approved storage location," before the TPA milestone date of December 1998.

If you have any questions or require further information, please call David T. Evans, WESF Program Manager, on (509) 373-9278.

Sincerely,

George H. Sanders, Administrator
Hanford Tri-Party Agreement

TPD:DTE

cc: Please see distribution sheet attached