





Tri-Party Agreement

EXTENSION OF DOE RESPONSE TO EPA/ECOLOGY COMMENTS AT THE PROJECT MANAGERS LEVEL HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER TPA-CN-151 MODIFICATION TO THE SITE-WIDE INSTITUTIONAL CONTROLS PLAN PER 221-U RECORD OF DECISION COMMITMENT FROM JUNE 15, 2006 to JULY 15, 2006


The Parties agree that an extension to the Hanford Federal Facility Agreement and Consent Order Section 9.2, Document Review and Comment Process for the U. S. Department of Energy to respond to the regulators comments for TPA-CN-151 is appropriate. The U. S. Department of Energy provided the regulators with TPA-CN-151 on April 17, 2006. The regulators responded with comments on May 12, 2006. A 30 day extension is required to allow DOE time to adequately address the regulator comments. This extension agreed to by the Parties will be for 30 days beginning June 15, 2006 to July 15, 2006.


John Sands 6/13/06

U. S. Department of Energy
Agency ~~C.E.C.~~
Richland Operations Office


Rick Bond 6/14/06

Unit Manager
State of Washington
Department of Ecology


Craig Cameron 6/13/06

Project Manager, EPA
Environmental Protection

Agency
C.E.C.

cc:

D. T. Evans, RL
L. L. Fritz, FH
J. E. Hyatt, FH
D. E. Jackson, RL
M. Lackey, FH
R. Piippo, FH
R. Ranade, FH

RECEIVED
JUN 21 2006
EDMC

Administrative Record H6-08