




Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

1229754

15-AMRP-0124

MAY 08 2015



Ms. J. A. Hedges, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Blvd.
Richland, Washington 99354

Dear Ms. Hedges:


COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-016-159

This letter is to inform you that the U.S. Department of Energy Richland Operations Office has completed Tri-Party Agreement Milestone M-016-159, "Complete Interim Response Actions for the following 100-D and 100-H Area Waste Sites: 100-D-14, 100-D-56, 100-D-62, 100-D-63, 100-D-65, 100-D-66, 100-D-71, 100-D-73, 100-D-75:2, 100-D-76, 100-D-78, 100-D-80, 100-D-81, 100-D-96, 100-D-101, 100-D-102, 116-DR-3, 118-D6:4, 1607-D1, 1607-D2, 100-H-37, 100-H-43, 100-H-48, 100-H-52, 100-H-57," due March 31, 2015. This milestone was completed on March 16, 2015.

In accordance with the 100 Area Remaining Sites Interim Remedial Action Record of Decision for the U.S. Department of Energy, Hanford Site, remediation of the waste sites includes removal of contaminated soil, structures, and debris; treatment as necessary; disposal of contaminated materials; backfill; and revegetation. The waste sites and associated closure document numbers are listed in the attached table.

If you have any questions, please contact me or your staff may contact Mark French, of my staff, on (509) 373-9863.

Sincerely,


Mark S. French, Director
River Corridor Division

AMRP:TCP

Attachment

cc w/attach: See page 2

Ms. J. A. Hedges
15-AMRP-0124

-2-

MAY 08 2015

cc w/attach:

G. Bohnee, NPT
J. V. Borghese, CHPRC
R. Buck, Wanapum
R. H. Engelmann, CHPRC
A. L. Espinoza, MSA
D. A. Faulk, EPA
S. Harris, CTUIR
T. Q. Howell, WCH
S. Hudson, HAB
R. Jim, YN
N. M. Menard, Ecology
K. Niles, ODOE
C. P. Noonan, MSA
R. E. Piippo, MSA
J. B. Price, Ecology
A. J. Ramirez, CHPRC
D. Rowland, YN
C. J. Simiele, CHPRC
D. G. Singleton, Ecology
E. R. Skinnarland, Ecology
M. J. Turner, MSA
Administrative Record
Environmental Portal

Complete Interim Response Actions for the following 100-D and 100-H Area waste sites:
 100-D-14, 100-D-56, 100-D-62, 100-D-63, 100-D-65, 100-D-66, 100-D-71, 100-D-73,
 100-D-75:2, 100-D-76, 100-D-78, 100-D-80, 100-D-81, 100-D-96, 100-D-101, 100-D-102,
 116-DR-3, 118-D6:4, 1607-D1, 1607-D2, 100-H-37, 100-H-43, 100-H-48, 100-H-52, 100-H-57.

| M-016-159 | Waste Site Reclassification Form Number |
|-------------------------|---|
| 100-D-14 | 2006-032 |
| 100-D-56 (See Subsites) | |
| 100-D-56:1 | 2008-044 |
| 100-D-56:2 | 2009-016 |
| 100-D-62 | 2013-077 |
| 100-D-63 | 2008-001 |
| 100-D-65 | 2012-072 |
| 100-D-66 | 2012-087 |
| 100-D-71 | 2013-080 |
| 100-D-73 | 2012-076 |
| 100-D-75:2 | 2014-092 |
| 100-D-76 | 2012-077 |
| 100-D-78 | 2013-052 |
| 100-D-80 (See Subsites) | |
| 100-D-80:1 | 2010-079 |
| 100-D-80:2 | 2013-010 |
| 100-D-81 | 2015-002 |
| 100-D-96 (See Subsites) | |
| 100-D-96:1 | 2009-005 |
| 100-D-96:2 | 2014-102 |
| 100-D-101 | 2012-062 |
| 100-D-102 | 2012-057 |
| 116-DR-3 | 2012-036 |
| 118-D-6:4 | 2010-071 |
| 1607-D1 | 2011-120 |
| 1607-D2 (See Subsites) | |
| 1607-D2:1 | 98-035 |
| 1607-D2:2 | 2009-036 |
| 1607-D2:3 | 2000-069 |
| 1607-D2:4 | 99-043 |
| 1607-D2:5 | 2014-103 |
| 100-H-37 | 2010-007 |
| 100-H-43 | 2014-110 |
| 100-H-48 | 2013-126 |
| 100-H-52 | 2013-127 |
| 100-H-57 | 2013-115 |