

~~DRAFT~~

GT

0058880

<b>Change Number</b> M-32-99-01	<b>Federal Facility Agreement and Consent Order Change Control Form</b> <small>Do not use blue ink. Type or print using black ink.</small>	<b>Date</b> April 21, 1999												
<b>Originator</b> G.H. Sanders		<b>Phone</b> (509) 376-6888												
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager														
<b>Change Title</b> Delete Hanford Federal Facility Compliance Agreement and Consent Order (TPA) interim milestone M-32-08 and target date M-32-08-T01.														
<b>Description/Justification of Change</b> <p>During negotiations on TPA interim milestone M-32-08, it was recognized that the Grout Facility, while in a standby condition, had the capacity to restart. Therefore, interim milestone M-32-08 was written to require the completion of an integrity assessment of the Grout tank system "prior to processing DST waste." As the Grout Facility will not process DST waste, the interim milestone and target date are no longer needed.</p> <p>Modify TPA interim milestone M-32-08 and target date M-32-08-T01 as follows:</p> <table border="0"> <tr> <td>M-32-08</td> <td>Complete Grout Interim Status Tank Actions</td> <td>Delete</td> </tr> <tr> <td>M-32-08-T01</td> <td>Complete and submit integrity assessment report for Grout interim status tank system. Complete activities required to correct any deficiencies described in the report related to tank system compliance.</td> <td>Delete</td> </tr> </table>			M-32-08	Complete Grout Interim Status Tank Actions	Delete	M-32-08-T01	Complete and submit integrity assessment report for Grout interim status tank system. Complete activities required to correct any deficiencies described in the report related to tank system compliance.	Delete						
M-32-08	Complete Grout Interim Status Tank Actions	Delete												
M-32-08-T01	Complete and submit integrity assessment report for Grout interim status tank system. Complete activities required to correct any deficiencies described in the report related to tank system compliance.	Delete												
<b>Impact of Change</b> Approval of this change control form will delete interim milestone M-32-08 and target date M-32-08-T01. No other milestones are affected.														
<b>Affected Documents</b> Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, as amended.														
<b>Approvals</b> <table border="0"> <tr> <td colspan="2"> <i>J.P. Riniger for RT French</i>  DOE </td> <td> 6-21-99  Date </td> <td> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved </td> </tr> <tr> <td colspan="2"> EPA </td> <td> Date </td> <td> <input type="checkbox"/> Approved    <input type="checkbox"/> Disapproved </td> </tr> <tr> <td colspan="2"> <i>Mike Wilson</i>  Ecology </td> <td> 7-15-99  Date </td> <td> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved </td> </tr> </table>			<i>J.P. Riniger for RT French</i> DOE		6-21-99 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	EPA		Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved	<i>Mike Wilson</i> Ecology		7-15-99 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<i>J.P. Riniger for RT French</i> DOE		6-21-99 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved											
EPA		Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved											
<i>Mike Wilson</i> Ecology		7-15-99 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved											

RECEIVED  
MAR 17 2003

EDMC