



Westinghouse
Hanford Company

P.O. Box 1970 Richland, WA 99352

January 19, 1989

8900164B R1

Ms. Elizabeth A. Bracken, Director
Environmental Restoration Division
U. S. Department of Energy
Richland Operations Office
Richland, Washington 99352

Dear Ms. Bracken:

U.S. DEPARTMENT OF ENERGY COMMENTS ON THE DRAFT REMEDIAL INVESTIGATION/
FEASIBILITY STUDY WORK PLAN FOR THE 200-BP-1 OPERABLE UNIT, DOE 88-32

The Westinghouse Hanford Company (WHC) has completed review of the comments received from the U.S. Department of Energy (DOE) on the above subject draft 200-BP-1 Operable Unit Plan. In order for WHC to adequately address, respond, and provide comment dispositions to the U.S. Department of Energy-Richland Operations Office (DOE-RL) for all 489 comments, 22 days (by February 3, 1989) will be required. Another 23 days (by February 27, 1989) will be required to resolve any outstanding issues and to revise the document, complete clearance, and provide the document to DOE-RL for transmittal to the U.S. Environmental Protection Agency (EPA).

The WHC is requiring 45 days to complete the comment review and incorporation process instead of the 30 days originally scheduled. Because the draft work plan was issued to DOE-RL earlier than originally scheduled and DOE was able to complete their review in 30 days, the milestone to submit the work plan to EPA by the end of February can still be accomplished.

If there are any questions or need for additional information, please contact Mr. V. W. Hall on 376-0286.

Very truly yours,

G. W. Jackson, Manager
Environmental Restoration
Environmental Division

bw

DOE-RL - A. W. Kellogg

START

3 4 6 10 17 23 30 37 44 51 58 65 72 79 86 93 100 106 113 120 127 134 141 148 155 162 169 176 183 190 197 204 211 218 225 232 239 246 253 260 267 274 281 288 295 302 309 316 323 330 337 344 351 358 365 372 379 386 393 400 407 414 421 428 435 442 449 456 463 470 477 484 491 498 505 512 519 526 533 540 547 554 561 568 575 582 589 596 603 610 617 624 631 638 645 652 659 666 673 680 687 694 701 708 715 722 729 736 743 750 757 764 771 778 785 792 799 806 813 820 827 834 841 848 855 862 869 876 883 890 897 904 911 918 925 932 939 946 953 960 967 974 981 988 995

DISTRIBUTION COVERSHEET

Author **V. W. Hall, H4-17**
6-0286

Addressee

Ms. E. A. Bracken, Director
Environ. Restoration Div.
U.S. Department of Energy
Richland Operations Office
Richland, Washington 99352

Correspondence No. **8900164B R1**
DOE-RL COMMENTS ON THE DRAFT RI/FS WORK PLAN FOR THE 200-BP-1 OU

Internal Distribution

Approval	Date	Name	Location	w/att
X <i>KJA</i>	1/19/89	M. R. Adams	H4-55	
X <i>MJA</i>	1/19/89	L. C. Brown	H4-51	
X <i>JAY</i>	1/19/89	J. L. Denning	H4-18	
X <i>KAG</i>	1-19-89	K. A. Gasper	H4-17	
X <i>WJG</i>	1-19-89	C. J. Geier	H4-57	
X <i>WJG</i>	1-19-89	V. W. Hall	H4-17	
X <i>WJG</i>	1-19-89	W. L. Johnson	H4-55	
		K. N. Jordan	H4-17	
		R. E. Lerch	H4-51	
		H. E. McGuire	H4-51	
		R. C. Nichols	B3-02	
		J. L. Waite	H4-52	
		S. A. Wiegman	H4-50	
		T. M. Wintczak	H4-17	
		KAG File/lb	H4-17	
		GWJ File/lb	R2-29	
		EDMC-Central File	H4-51	
		Correspondence Control		

90117440644