

Meeting Minutes Transmittal

LLBG Project Meeting
Project Managers Meeting
MO278/A113/200W Area
Hanford, Washington
April 1, 2003

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting.

[Handwritten Signature]

Project Manager, Ecology

Date: 05-22-2003

[Handwritten Signature]

Project Manager Representative, RL

Date: 5/22/03

[Handwritten Signature]

Project Manager Representative, FH WMP

Date: 22 May 03

RECEIVED
JUN 10 2003
EDMC

LLBG Administrative Record	H6-08
GL Sinton	A6-38
M Mills	B5-18
DG Saueressig	T4-04

**LLBG PROJECT MEETING
MO278/Room A113/200W Area
Hanford, Washington
April 1, 2003**

11:45 a.m. to 12:15 p.m.

Agenda

- I. Approval of February 27, 2003 LLBG Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Status of Part B Permit Application
 - B. Status of Carbon Tetrachloride Issue
 - C. Status of Rocky Flats/Kaiser Hill waste
 - D. Status of M-91-12A
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

LLBG PROJECT MEETING MINUTES

Project Managers Meeting
MO278/A113/200W Area
Hanford, Washington

April 1, 2003

- I. Approval of the February 27, 2003 LLBG Project Meeting Minutes Ecology/DOE-RL/FH)
- II. Operational Status (Dan Saueressig FH)
 - Non-ATG Waste Accepted at Trench 34 in February
MLLW 64 cubic feet 9 drum eqs
 - Waste Shipped from ATG to Trench 34 in February
Non-Thermal
MLLW 1,625 cubic feet 221 drum eqs
 - No Defueled Reactor Compartment Received in February
- III. Project Specific Issues
 - A. Part B Permit Application Status
 1. Workshops are continuing. FH is in receipt of Ecology groundwater comments and has forwarded them to PNNL. FH and Ecology are working through the other chapters.
 - B. Carbon Tetrachloride Issues
 1. Nothing new to report.
 - C. Rocky Flats/Kaiser Hill Waste
 1. No change in status.
 - D. M-91-12A Status
 1. Fred Jamison (Ecology) reported this milestone is not complete. A thermal desorption demonstration has been set up for April. Dan Saueressig will provide a status update at the next PMM.
- IV. General Discussions
 - A. Ellen Mattlin (DOE-RL) reported that a close-out meeting on the LLBG inspection will be held tomorrow in the Federal Building. The inspectors found no violations, but have some concerns.
- V. Status of Actions
 - A. 856 – Workshops are being held weekly.
 - B. 883 – A meeting was held on March 11 to discuss the summary NOD comments. Tom Fogwell will coordinate with the groundwater strategy.
- VI. New Action Items
 - A. No new action items to report.

VII. Next Project Managers Meeting

A. The next Project Managers meeting is scheduled for April 24, 2003

