

START

0009714

Change Number M-15-90-2	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM Do not use blue ink. Type, or print using black ink.	Date 6/19/90
----------------------------	---	-----------------

Originator David R. Einan	Phone 376-3883
------------------------------	-------------------

Class of Change

I - Signatories (Section 13.0) II - Project Manager III - Unit Manager

Change Title

Designation of Interim Milestones for 300-FF-1 Operable Unit RI/FS

Description/Justification of Change

In accordance with Section 11.1 of the Agreement, the interim milestones supporting Milestone M-15 which have been established as a result of the 300-FF-1 Operable Unit Work Plan are as follows:

M-15-03A Submit draft Feasibility Study Phase 1 and 2 report to EPA and Ecology for review - September 15, 1992

M-15-03B Submit draft Remedial Investigation Phase 3 report to EPA and Ecology for review December 15, 1993

M-15-03C Submit draft Feasibility Study Phase 3 report to EPA and Ecology for review August 15, 1994

Impact of Change

Administrative action, no impact.



Affected Documents

Hanford Federal Facility Agreement and Consent Order

Approval	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
DOE <i>JAN W.</i>		6/20/90
EPA <i>Paul R. Day</i>		6/18/90
Ecology <i>T. J. ...</i>		6/19/90

90119830623