

1248711

[00660124]




Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

MAR 09 1998

98-EAP-152

Mr. Mike A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
P. O. Box 47600
Olympia, Washington 98504-7600



Dear Mr. Wilson:

COMPLETION OF TRI-PARTY AGREEMENT MILESTONE M-82-06, "COMPLETE DEACTIVATION OF THE B PLANT LIQUID EFFLUENTS AREA"

This letter provides notice of completion of Hanford Federal Facility Agreement and Consent Order Milestone M-82-06, "Complete Deactivation of the B Plant Liquid Effluents Area." All of the deactivation endpoints were completed and signed off as of December 19, 1997 (Attachment 1). The due date for this milestone is May 31, 1998.

If you have any questions, please contact Dave Evans at 373-9278.

Sincerely,

George H. Sanders, Administrator
Hanford Tri-Party Agreement

EAP:FRM

Attachment

cc w/attach:

- L. D. Arnold, FDH
- M. L. Blazek, OOE
- J. L. Hensley, Ecology
- M. Reeves, HAB
- D. R. Sherwood, USEPA
- R. F. Stanley, Ecology