

Change Number M-51-97-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 11/18/97						
Originator Neil Brown		Phone (509) 372-2323						
Class of Change <input type="checkbox"/> I - Signatories <input type="checkbox"/> II - Executive Manager <input checked="" type="checkbox"/> III - Project Manager								
Change Title Change to Hanford Federal Facility Agreement and Consent Order (Tri Party Agreement) Milestone M-51-00, Complete Vitrification of Hanford High Level Tank Waste.								
Description/Justification of Change <p>The State of Washington Department of Ecology (Ecology) requested the U.S. Department of Energy (DOE) to develop target dates relating to the High Level Waste (HLW) pretreatment and vitrification program. Below is DOE's resolution to this request.</p> <p>Two Target dates shall be added to Tri-Party Agreement Major Milestone M-51-00 in support of the Tank Waste Characterization Program. The Parties recognize the requirements for work under the Privatization Contract are not affected by this change. The target dates are as follows:</p> <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; border-bottom: 1px solid black;">Milestone</th> <th style="text-align: left; border-bottom: 1px solid black;">Description</th> <th style="text-align: left; border-bottom: 1px solid black;">Due Date</th> </tr> </thead> <tbody> <tr> <td style="vertical-align: top;">M-51-04A-T01</td> <td style="vertical-align: top;">Submit to Ecology a DOE approved Data Quality Objective(s)(DQOs) that has been developed and/or revised, with Ecology's active participation, for HLW feed staging based upon available information, that identifies the tank waste characterization information needs, in support of the Tank Waste Remediation System (TWRS) Privatization Phase I contract(s). Ecology will accept or reject the DQO for M-51-04A-T01 within one month of the final DQO being approved and submitted by DOE.</td> <td style="vertical-align: top;">5/31/98</td> </tr> </tbody> </table> <p>(continued on page 2)</p>			Milestone	Description	Due Date	M-51-04A-T01	Submit to Ecology a DOE approved Data Quality Objective(s)(DQOs) that has been developed and/or revised, with Ecology's active participation, for HLW feed staging based upon available information, that identifies the tank waste characterization information needs, in support of the Tank Waste Remediation System (TWRS) Privatization Phase I contract(s). Ecology will accept or reject the DQO for M-51-04A-T01 within one month of the final DQO being approved and submitted by DOE.	5/31/98
Milestone	Description	Due Date						
M-51-04A-T01	Submit to Ecology a DOE approved Data Quality Objective(s)(DQOs) that has been developed and/or revised, with Ecology's active participation, for HLW feed staging based upon available information, that identifies the tank waste characterization information needs, in support of the Tank Waste Remediation System (TWRS) Privatization Phase I contract(s). Ecology will accept or reject the DQO for M-51-04A-T01 within one month of the final DQO being approved and submitted by DOE.	5/31/98						
Impact of Change The HLW program will be required to develop DQOs for their program as described.								
Affected Documents Hanford Federal Facility Agreement Consent Order Action Plan as amended.								
Approvals								
 <small>John D. Wagoner</small>	12/2/97 <small>Date</small>	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved						
<small>EPA</small>  <small>EPA</small>	Date 12-10-97	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved						
<small>Ecology</small>  <small>Ecology</small>	Date 12-10-97	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved						

Description/Justification of Change (continued)

Milestone	Description	Due Date
M-51-04B-T01	Submit to Ecology a DOE approved Data Quality Objective(s) (DQOs) that has been developed and/or revised, with Ecology's active participation, for HLW feed staging, based upon available information, that identifies the tank waste characterization information needs in support of the TWRS Privatization Phase II contract(s). Ecology will accept or reject the DQO for M-51-04B-T01 within one month of the final DQO being approved and submitted by DOE.	5/31/99

The State of Washington Department of Ecology (Ecology) requested the DOE to develop target dates for the HLW feed staging program. Below is DOE's resolution to this request. Three target dates shall be added to the Tri-Party Agreement Major Milestone M-51-04B-T01 in support of the Tank Waste Characterization Program. The Parties recognize the requirements for work under the Privatization Contract are not affected by this change. The target dates are as follows:

Milestone	Description	Due Date
M-51-04B-T01	Submit to Ecology a DOE approved Data Quality Objective(s) (DQOs) that has been developed and/or revised, with Ecology's active participation, for HLW feed staging, based upon available information, that identifies the tank waste characterization information needs in support of the TWRS Privatization Phase II contract(s). Ecology will accept or reject the DQO for M-51-04B-T01 within one month of the final DQO being approved and submitted by DOE.	5/31/99

(continued on page 2)

The LAW Program will be required to develop DQOs for their program as described

Hanford Federal Facility Agreement Consent Order Action Plan as amended.

	<p>Approved _____ Date _____</p> <p>Approved _____ Date _____</p> <p>Approved _____ Date _____</p>	<p><i>[Signature]</i> Date _____</p> <p><i>[Signature]</i> Date _____</p> <p><i>[Signature]</i> Date 12-18-97</p>
--	--	---