

**Inter-Agency Management Integration Team (IAMIT)  
Meeting Minutes  
May 21, 2015**

Approval: Jane A. Hedges by John Pri Date: 6-25-2015  
**J.A. Hedges**  
*Ecology IAMIT Representative*

Approval: R.J. Corey Date: 6-17-15  
**R.J. Corey**  
*DOE-RL IAMIT Representative*

Approval: T.W. Fletcher Date: 6/23/15  
**T.W. Fletcher**  
*DOE-ORP IAMIT Representative*

Approval: D.A. Faulk Date: 7/6/15  
**D.A. Faulk**  
*EPA IAMIT Representative*

Minutes Prepared by: M.J. Turner Date: 6/15/15  
**M.J. Turner**  
*Mission Support Alliance, LLC*

Bohnee, G.	NPT	Knox, K.*	KCR
Boyd, A.	Ecology	Lobos, R.A.	EPA
Brown, M.J.	Ecology	Luke, J.J.	WRPS
Call, P.K.	RL	Lynch, J.J.*	ORP
Cameron, C.E.	EPA	Menard, N.M.	Ecology
Charboneau, B.L.	ORP	Niles, K.	ODE
Charboneau, S.L.	RL	Peschong, J.C.*	RL
Cimon, S.*	ODE	Piippo, R.E.*	MSA
Collins, M.S.	RL	Price, J.B.*	Ecology
Donnelly, J.W.	WRPS	Quintero, R.A.	RL
Eberlein, E.	Ecology	Singleton, D.	Ecology
Einan, D.R.	EPA	Skinnarland, E.R.	Ecology
Faulk, D.A.*	EPA	Teimouri, A.E.	HQ
Fletcher, T.W.	ORP	Teynor, T.K.	RL
French, M.S.	RL	Turner, M.J.*	MSA
Gent, P.	Ecology	Voogd, M.J.	RL
Harris, S.	CTUIR	Weil, S.R.	RL
Hildebrand, D.R.	DOE	Whalen, C.L.	Ecology
Hedges, J.A.	Ecology	Welsch, K. R.	Ecology
Huffman, L.A.	ORP	B.D. Williamson	RL
Henry, D.	ODE	Zelen, B. J.	RL
Jim, R.	Yakama	Administrative Record	

**Inter-Agency Management Integration Team (IAMIT)  
Meeting Minutes  
May 21, 2015**

**Topic: IAMIT Action Tracking**

The IAMIT action tracking table was provided for discussion (see handout). There are nine actions on the table.

Action No. 1 – DOE-RL stated that this action is still under review with Ecology, and Ecology's AG has provided comments. DOE-RL and Ecology AGs have a meeting scheduled on June 4, 2015 to discuss the comments. DOE-RL noted that this action is tied to action No. 2.

Action No. 2 – DOE-RL stated that the dispute regarding the 200-IS-1 Work Plan, which is associated with Milestone M-015-112, has been extended to the end of FY 2015 (September 30, 2015). DOE-RL noted that the dispute was extended until that time because the parties recognized that even if an agreement is reached, there will be additional work involved.

Action No. 3 – DOE-RL reported that the dispute regarding sludge removal under Milestone M-016-175 has been resolved. DOE-RL stated that the Sludge Treatment Project (STP) change package was signed by EPA on May 7, 2015.

Action No. 4 – DOE-RL stated that Appendix J was submitted to EPA and Ecology yesterday (5/20/15). DOE-RL added that it is still working on finalizing the reclassification form for Appendix J. Ecology acknowledged receipt of Appendix J, and that it has been forwarded to the AG.

Action No. 5 - MSA stated that Appendix B is in internal review and comment, and the history of the waste sites and operable units are being reviewed. MSA noted that WRPS has new staff, and that WRPS is reviewing and updating the single shell tanks farms portion of Appendix B. MSA stated that the intent is to provide a draft change control form with redlined Appendix B changes to DOE-RL this month. Following DOE-RL review, the change control form with proposed changes will be submitted as draft to EPA and Ecology.

Action No. 6 – DOE-RL stated that this action is also tied to the sludge dispute, and the STP change package was signed by EPA on May 7, 2015.

Action No. 7 – ORP reported that change control form M-62-14-02 for Milestone M-062-45 is in dispute at the project manager level, and the dispute was extended to June 15, 2015. Ecology indicated that it will initiate a review of ORP's latest change control form.

Action No. 8 – Ecology stated that it will discuss the dispute of change control form M-45-15-01 for Milestone M-45-92 with the AG tomorrow (5/22/15) and follow up with ORP next week.

Action No. 9 – MSA stated that a draft change request was sent to EPA's

attorney, who provided minor comments and pointed out that public involvement is required. MSA stated that a draft survey was sent to the regulators for their input. EPA indicated that once the survey is finalized, the survey could be posted online, using the same approach as the Hanford public involvement. EPA noted that hard copies are more tedious for data entry, and the public is accustomed to responding online. MSA stated that the goal is to follow up with a change control form based on the public response to the survey, and then modify the Administrative Record to eliminate hard copies. ORP requested that MSA involve ORP's TPA team in the effort. MSA agreed to include ORP.

**Topic: Appendix C Update**

MSA initiated a discussion that was not on today's agenda regarding the Appendix C update. MSA noted that the parties had agreed that after the change request to Appendix C was completed for the 100 Area waste sites, that the parties would follow with the 200 Area waste sites. MSA stated that it is working through the data base to do a 200 Area waste site Appendix C update. Ecology asked if the 200 Area waste sites are newly discovered waste sites and/or waste sites that are being reclassified. MSA responded that they consist of both discovered and reclassified waste sites.