



0073382

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

07-AMCP-0244

JUL 26 2007

Ms. Jane A. Hedges, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton
Richland, Washington 99354

Dear Ms. Hedges:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-083-42, "COMPLETE TRANSITION AND DISMANTLEMENT OF THE 241-Z WASTE TREATMENT FACILITY," DUE SEPTEMBER 30, 2011

The purpose of this letter is to formally notify the State of Washington Department of Ecology that the U.S. Department of Energy, Richland Operations Office completed Tri-Party Agreement Interim Milestone M-083-42 on June 8, 2007, over four years ahead of the September 30, 2011, due date. The interim milestone required that the project remove the above grade portion of Buildings 241-Z, 241-ZA, 241-ZB, and 241-ZG pursuant to the final action memorandum and work plans covering remaining elements not covered by Resource Conservation and Recovery Act closure plans.

If you have any questions, please contact me, or your staff may contact Ellen Mattlin, of my staff, on (509) 376-2385.

Sincerely,


Matthew S. McCormick, Assistant Manager
for the Central Plateau

AMCP:EMM

cc: See Page 2

RECEIVED
JUL 30 2007
EDMC

Ms. Jane A. Hedges
07-AMCP-0244

-2-

JUL 26 2007

cc: J. M. Ayres, Ecology
G. Bohnee, NPT
F. W. Bond, Ecology
R. Buck, Jr., Wanapum
N. Ceto, EPA
L. J. Cusack, Ecology
R. H. Engelmann, EFSH
S. Harris, CTUIR
A. M. Hopkins, FHI
R. Jim, YN
D. B. Klos, FHI
S. L. Leckband, HAB
K. Niles, ODOE
R. E. Piippo, FHI
J. G. Vance, FFS
Administrative Record T-2-5
Environmental Portal