








START

0037784

| | | | | | | | | | | | |
|--|--|---|----------------|---|--|----------------|---|---|----------------|---|---|
| Change Number M-15-94-07 | Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink. | Date May 3, 1994 | | | | | | | | | |
| Originator Eric Goller | | Phone 376-7326 | | | | | | | | | |
| Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager | | | | | | | | | | | |
| Change Title 100-HR-2 Operable Unit RFI/CMS Interim Milestones | | | | | | | | | | | |
| Description/Justification of Change <p>Three interim milestones are proposed to ensure that 100-HR-2 Operable Unit Work Plan activities are completed on schedule. They are as follows:</p> <ol style="list-style-type: none"> (M-15-18A) Submit the 100-HR-2 OU Limited Field Investigation/Qualitative Risk Assessment Report to Ecology and the EPA. Completion date - September 30, 1994. (M-15-18B) Submit the 100-HR-2 OU Focused Feasibility Study Report to Ecology and the EPA. Completion date - January 31, 1994. (M-15-18C) Submit the 100-HR-2 OU IRM Proposed Plan to Ecology and the EPA. Completion date - January 31, 1994. | | | | | | | | | | | |
| Impact of Change This change will not impact the current scope, schedule or investigative costs. | | | | | | | | | | | |
| Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule. RCRA Facility Investigation / Corrective Measures Study for the 100-HR-2 Operable Unit, Hanford Site, Richland, Washington (DOE/RL 93-20) Draft A. | | | | | | | | | | | |
| Approvals <table border="0"> <tr> <td data-bbox="178 1648 625 1732">  SHW DOE </td> <td data-bbox="649 1648 803 1732"> 8-2-94 Date </td> <td data-bbox="836 1648 1185 1732"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> <tr> <td data-bbox="178 1732 625 1816">  Douglas P. [unclear] EPA </td> <td data-bbox="649 1732 803 1816"> 8/2/94 Date </td> <td data-bbox="836 1732 1185 1816"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> <tr> <td data-bbox="178 1816 625 1911">  Roger Stanley Ecology </td> <td data-bbox="649 1816 803 1911"> 8/2/94 Date </td> <td data-bbox="836 1816 1185 1911"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> </table> | |  SHW DOE | 8-2-94 Date | <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved |  Douglas P. [unclear] EPA | 8/2/94 Date | <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved |  Roger Stanley Ecology | 8/2/94 Date | <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved |  |
|  SHW DOE | 8-2-94 Date | <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved | | | | | | | | | |
|  Douglas P. [unclear] EPA | 8/2/94 Date | <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved | | | | | | | | | |
|  Roger Stanley Ecology | 8/2/94 Date | <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved | | | | | | | | | |

9413282-1785