



0067399

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

06-AMRC-0007

OCT 26 2005

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
309 Bradley Blvd, Suite 115
Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99354

RECEIVED
NOV 07 2005
EDMC

Addressees:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) TARGET MILESTONE M 81-14-T01, COMPLETE FUEL STORAGE FACILITY SODIUM DRAIN DUE APRIL 30, 2007

The purpose of this letter is to inform you of the completion of Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) target milestone M-81-14-T01, Complete Fuel Storage Facility sodium drain due April 30, 2007. Completion of draining approximately 31,000 gallons of sodium from the Fuel Storage Facility was achieved on September 1, 2005.

If you have any questions, please contact me or your staff may contact Dave Evans, Deputy Assistant Manager for the River Corridor, on (509) 373-9278.

Sincerely,

Keith A. Klein
Manager

AMRC:RAA

cc: F. W. Bond, Ecology
N. Ceto, EPA
L. D. Crass, FHI
L. J. Cusack, Ecology
D. A. Faulk, EPA
S. Harris, CTUIR
J. S. Hertz, FHI
T. Martin, HAB

R. Jim, YN
K. Niles, ODE
R. E. Piippo, FHI
P. Sobotta, NPT
Admin Record, H6-08
TPA Admin Record