

## Meeting Minutes Transmittal

300 Area BWHC Facility Transition General Topics  
 Project Managers' Meeting  
 Federal Building/Room 590-A  
 Richland, Washington

July 9, 1998  
 1:30 p.m. to 2:00 p.m.

The undersigned indicate by their signatures that these meetings minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

David W. Templeton Date: 9-3-98  
 David W. Templeton, Project Manager, RL

Jeanne J. Wallace Date: 9/3/98  
 J. J. Wallace, Project Manager, Washington State Department of Ecology

O. A. Farabee Date: 9/21/98  
 O. A. Farabee, RL, FTF Standby Project Office

300 Area BWHC Facility Transition General Topics PMM, BWHC Concurrence

David E. Rasmussen Date: 9/03/98  
 D. E. Rasmussen, Contractor Representative, BWHC

Purpose: Discuss BWHC 300 Area Facility Transition General Topics

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Pathforward Status, July 6, 1998, 327 Legacy Waste

Attachment 1

300 Area BWHC Facility Transition General Topics  
Project Managers' Meeting  
Federal Building/Room 590-A  
Richland, Washington

July 9, 1998  
1:30 p.m. - 2:00 p.m.

Agenda

1. Introduction
2. Previous Meeting Minutes
3. 303-K status
4. 3718F status
5. Special Case Waste (SCW) study
  - a. Status of 324 Building Special-Case Waste Assessment in Support of the 324 Building Closure, HNF-2570, Revision 0 (TPA Milestone M-89-05)
  - b. Status of 324/327 Waste Designation Document
6. Action item review
  - a. Silver list issues closeout status
7. Other topics/discussion
  - a. 327 TRU Special-Case Waste one-gallon containers status
8. Schedule Next Meeting

Attachment 2

300 Area BWHC Facility Transition General Topics  
Project Manager's Meeting  
Federal Building, Room 590A  
Richland, Washington

July 9, 1998  
1:30 p.m. - 2:00 p.m.

1. Introductions

Johanna Berkey from the Department of Health was introduced.

2. Previous Meeting Minutes Approval

The May 7 and June 4, 1998 Project Manager (PMM) minutes were approved.

3. 303-K Status

D. Rasmussen (BWHC) stated that J. Adler (WMH) indicated the Class 1 Prime Mod for 303-K is undergoing internal review, and that there were no agenda items to discuss at today's meeting. J. Bartz (Ecology) stated that she received a request from the PHMC to cancel the 303-K portion of the PMM, but that Ecology did not agree to cancel the meeting. J. Bartz noted that she rejected the original Class 1 Prime Mod because it did not concur with Ecology's direction regarding the compliance schedule, but that an appropriate draft has since been submitted. J. Bartz expressed concern regarding the request to consider clean closure after building demolition is done, because there will be a need to continue with deed restrictions.

4. 3718F Status

T. Dillhoff (BWHC) reported that the drain structures have been shipped off for disposal. The letter resubmitting the closure certification is in DOE-RL concurrence and will be forthcoming to Ecology.

5. Special Case Waste (SCW) Study

a. Status of 324 Building Special Case Waste Assessment in Support of the 324 Building Closure, HNF-2570, Revision 0

D. Rasmussen stated that the Special Case Waste (SCW) document was submitted to Ecology on June 29, 1998.

b. Status of 324/327 Waste Designation Document

D. Rasmussen stated that the 324/327 Waste Designation document is in DOE-RL and FDH review, and it will be submitted to Ecology in the near future.

6. Action Item Review

a. Silver List issues closeout status

D. Rasmussen reported that the closeout forms for Silver list item Nos. 16.5.8 and 16.1.8, which were previously signed off by PNNL and Ecology, are undergoing a slight revision at the request of

DOE-RL. Silver list item No. 16.5.8 is being revised to ensure that the labels are up to date and they state the major risk, the waste codes, and the contact representative. Silver list item No. 16.1.8 is being revised to describe inspection requirements. J. Wallace concurred with the revisions, and she indicated that she would not need to re-sign the revised closeout forms.

Regarding the open Silver list item Nos. 16.1.9 and 16.3.10, J. Wallace suggested tracking them as action items.

7. Other Topics/Discussion

a. 327 TRU SCW One-Gallon Containers Status

D. Rasmussen stated that 111 containers have been packaged into 23 drums. A detailed account of the containers was provided to J. Wallace (Attachment 4).

A. Hopkins (FDH) reported that during an audit recently conducted by FDH and BWHC at 324/327, two low level waste, highly radioactive containers were found. D. Rasmussen stated that the drums were originally legacy waste from the 3730 building that were shipped to the 327 facility. The drums are currently being stored in the high dose yard behind the 324 building, which is being reposed and set up as a 90-day storage pad area. E. Palmos (DOE-RL) stated that the drums will be shipped to T-Plant next Wednesday. D. Rasmussen stated that the correct postings and labels will be done today, and the containers will be compliant by the end of today. D. Rasmussen also noted that the integrity of the containers is not in question, but there is a requirement to determine whether or not there is an overpack to provide secondary containment.

D. Rasmussen stated that another container was discovered at 324 which had a storage noncompliance. The container is also legacy waste and not believed to contain regulated material. During waste shipment preparation, the container absorbed some organics, and it was determined that it should be regulated under the Washington State toxic code T01. The container was improperly stored in the low dose yard, and it has been moved to the 90-day storage area.

J. Wallace inquired about PNNL's involvement with activities at the 327 facility. R. Millikin (BWHC) stated that PNNL has some tie-in to the spent fuel characterization project.

8. Schedule Next Meeting

The next meeting was scheduled for August 6, 1998, at the Federal Building, Richland, Washington.



Attachment 4

300 Area BWHC Facility Transition General Topics  
Project Managers' Meeting  
Federal Building/Room 590-A  
Richland, Washington

July 9, 1998  
1:30 p.m. to 2:00 p.m.

Pathforward Status, July 6, 1998, 327 Legacy Waste

**PATHFORWARD STATUS**

July 6, 1998

PA# FS 5.2.1

327 LEGACY WASTE (1K7F0A)

**RUNNING STATUS OF LEGACY WASTE PACKAGING**

**WASTE BUCKETS**

	Total	This Week
PNNL buckets verified (% of 296 total generated); 100% of buckets packaged to be verified	71 (24 %)	0
BWHC buckets verified (% of 114 buckets generated to date); minimum 5% of buckets packaged to be verified	28 (25%)	0
Dose rated, available to compact & load		
CLD (dose < 2R @ 30 cm)	9	0
LLD (dose > 2R @ 30 cm)	21	0
Loaded in Drums		
CLD	86	0
LLD	25	0
Total Waste Buckets in Drums	111	
Percent of PA stasured (200 cans loaded)	55 %	

**WASTE DRUMS**

	Total	This Week
Total Drums Loaded		
CLD	16	0
LLD	7	0
Total NDA Complete & Results (TRU/LLW)		
CLD	10 (4/6)	0 (0/0)
LLD	5 (5/0)	0 (0/0)
Drums Shipped		
CLD	0	0
LLD	0	0
Drums Shipped to Central Waste Complex (CWC)	0	0
Percent of PA Complete (200 cans shipped)	0 %	0 %

Def'n.:      CLD: concrete-lined drum      TRU: Transuranic Waste  
               LLD: lead-lined drum            LLW: Low Level Waste  
               NDA: Non-Destructive Assay

Distribution:

N. A. Ballantyne	FDH	N1-26 *
J. K. Bartz	Ecology	B5-18 *
E. J. Bitten	BWHC	L1-02 *
R. C. Bowman	WMH	H6-24 *
D. H. Chapin	RL	R3-79 *
C. E. Clark	RL	A5-15 *
G. P. Davis	Ecology	B5-18 *
M. DeLeon	FDH	N1-26 *
L. A. Dietz	BHI	H0-20
O. A. Farabee	RL	R3-79
R. L. Guillen	RL	L1-03 *
D. C. Langstaff	RL	L5-65 *
L. J. Liminski	LMH	H8-71
E. M. Mattlin	RL	A5-15 *
S. M. Price	FDH	H6-23 *
A. L. Prignano	WMH	H6-24 *
D. E. Rasmussen	BWHC	L1-04
J. G. Riddelle	BWHC	L1-02 *
D. W. Templeton	RL	L5-65
J. J. Wallace	Ecology	B5-18
M. S. Wright	BWHC	L1-02 *

ADMINISTRATIVE RECORD (two copies): 300 Area BWHC General Topics  
Project Managers' Meeting, (S-3-4) [Care of EDMC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford  
Files, PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to A. L. Prignano (H6-24),  
(509)-376-1057.

\* electronic copy only