



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

08-AMRC-0233

SEP 16 2008

Ms. J. A. Hedges, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Blvd.
Richland, Washington 99354

Dear Ms. Hedges:

COMPLETION OF MILESTONE M-016-50, "INITIATE REMEDIAL ACTIONS FOR THE REMAINING WASTE SITES FOR THE 100-H AREA"

In accordance with Tri-Party Agreement Milestone M-016-50, the U.S. Department of Energy, Richland Operations Office has initiated remedial actions at the 100-H Burial Grounds. Remedial actions started at the 118-H-1 Burial Ground waste site on July 22, 2008, 3 months ahead of the October 31, 2008, milestone date.

If you have questions, please contact me or your staff may contact Mark French, Federal Project Director for the River Corridor Closure Project, on (509) 373-3841.

Sincerely,

A handwritten signature in black ink, appearing to read "Joe R. Franco".

Joe R. Franco, Assistant Manager
for the River Corridor

AMRC:VAM

cc: N. Ceto, EPA
J. B. Price, Ecology
J. W. Donnelly, WCH
R. H. Engelmann, FHI
R. E. Piippo, FHI
J. G. Vance, FFS
Administrative Record, H6-08
Environmental Portal, A3-01

RECEIVED
SEP 18 2008

EDMC