

START

0012085



9005075

Department of Energy


Richland Operations Office
P.O. Box 550
Richland, Washington 99352

90-TPA-055

DEC 07 1990

Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
Hanford Project Office
712 Swift Blvd., Suite 5, B5-01
Richland, WA 99352

Mr. Timothy L. Nord
Hanford Project Manager
Washington Department of Ecology
Mail Stop PV-11
Olympia, Washington 98504



Dear Messrs. Day and Nord:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE FORM M-10-90-2,
"SINGLE-SHELL TANK CORE SAMPLING MILESTONE DELAY DUE TO SAFETY ISSUE"

The attached Change Form documents the impact to the Hanford Federal Facility Agreement and Consent Order milestone M-10-04 to obtain four core samples from two single-shell tanks by December 31, 1990, due to the safety issue which has resulted in the suspension of all core sampling operations at the Hanford tank farms.

A readiness review will be conducted to thoroughly address and resolve the safety issue before core sampling is resumed. The revised date for milestone M-10-04 is May 24, 1991.

No impact is anticipated to the subsequent core sampling milestones.

If you have any questions regarding this change request, please call me on (509) 376-6798.

Sincerely,

Steven H. Wisness
Steven H. Wisness
Hanford Project Manager

Attachment:
Change Package M-10-90-2

cc: **V. W. Hall, WHC**
R. D. Wojtasek, WHC

016159


CORRESPONDENCE DISTRIBUTION COVERSHEET

Author	Addressee	Incoming Correspondence No.
S.H. Wisness, DOE-RL	Mr. Nord, Ecology Mr. Day, EPA	9005075 XREF: 9058524D

Subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE FORM
M-10-90-2, "SINGLE-SHELL TANK CORE SAMPLING MILESTONE DELAY DUE TO
SAFETY ISSUE"

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	X
		EDMC	H4-22	X
		B. A. Austin	B2-14	
		J. D. Bauer	B3-15	
		R. J. Bliss	B3-04	
		T. D. Blankenship	R1-62	
		J. L. Denning	L4-88	
		L. D. Dillon	L4-88	
		G. L. Dunford	R1-51	
		V. W. Hall (2)	L4-88	
		W. H. Hamilton	R2-40	
		H. D. Harmon	R2-52	X
		K. R. Jordan	R2-56	X
		K. L. Hoewing	B3-06	
		J. H. Kessner	T6-08	
		N. W. Kirch	R2-11	
		R. E. Lerch, Assignee	B2-35	
		H. E. McGuire	B2-35	
		R. L. Miller	L4-88	
		R. D. Morrison	B2-35	
		B. E. Opitz	H5-49	
		W. A. Pelly	L4-88	
		L. L. Powers	B2-35	
		J. G. Propson	R2-18	
		R. E. Raymond	R1-80	
		L. M. Sasaki	R2-12	
		E. H. Smith	B2-19	
		B. R. Thomas	B2-14	
		E. N. Thompson	L4-92	
		T. B. Veneziano	B2-35	
		E. P. Vodney	B3-50	
		J. L. Waite	B2-35	
		S. A. Wiegman	B2-19	
		W. I. Winters	T6-50	
		R. D. Wojtasek	L4-92	
		P. J. Zimmerman	B2-14	



91123551914