



HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)  
EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR CHANGE  
CONTROL FORMS M-15-13-02


Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of Disputes, the Parties agree to extend the dispute at the project manager level for Hanford Federal Facility and Consent Order change control forms M-15-13-02 to August 30, 2014. The extension will allow the Parties additional time to reach resolution regarding the path forward for the M-015-112 interim milestones.

Briant Charboneau 6-27-14  
Briant Charboneau, date  
Project Manager  
U. S. Department for Energy  
Richland Operations Office

Nina M. Menard 6/17/14  
Nina Menard, date  
Project Manager  
Washington State  
Department of Ecology

cc:

L. M. Dittmer, CHPRC  
D. A. Faulk, EPA  
D. E. McKenney, CHPRC  
R. E. Piippo, MSA  
R. S. Popielarczyk, CHPRC  
J. B. Price, Ecology  
Administrative Record  
Environmental Portal



M-15-13-112