



U.S. Department of Energy  
**Office of River Protection**

P.O. Box 450, MSIN H6-60  
Richland, Washington 99352

0070084

06-TPD-041

JUN 28 2006

Ms. Jane Hedges, Program Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
3100 Port of Benton Blvd.  
Richland, Washington 99354

RECEIVED  
JUL 11 2006

EDMC

Dear Ms. Hedges:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE (HFFACO) M-48-07A, "COMPLETE CONSTRUCTION OF THE AZ-301 CONDENSATE RETURN SYSTEM AND PIT UPGRADES"


- References:
1. ORP letter from R. J. Schepens to J. Hedges, Ecology, "Completion of Hanford Federal Facility Agreement and Consent Order (HFFACO) Milestone M-48-07A(2)," 06-ED-033, dated April 4, 2006.
  2. ORP letter from R. J. Schepens to M. A. Wilson, Ecology, "Completion of Hanford Federal Facility Agreement and Consent Order (HFFACO) Milestone M-48-07A, Complete Construction of the AZ-301 Condensate Return System and Remove the AZ-151 Catch Tank from Service," 05-TOD-082, dated October 31, 2005.

The U.S. Department of Energy, Office of River Protection is notifying the State of Washington Department of Ecology that the HFFACO Milestone M-48-07A has been completed.

The last item for completion of Milestone M-48-07A, Construction of the 241-SY-B valve pit upgrade was completed on June 8, 2006.

If you have any questions, you may contact me, or your staff may contact Catherine Louie, Tank Farms Programs and Projects Division, (509) 376-6834.

Sincerely,

  
Roy J. Schepens, Manager  
Office of River Protection

TPD:CSL

cc: See page 2

Ms. Jane Hedges  
06-TPD-041

-2-

JUN 28 2006

cc: M. N. Jaraysi, CH2M HILL  
P. C. Miller, CH2M HILL  
M. J. Ostrom, CH2M HILL  
F. A. Schmorde, CH2M HILL  
CH2M HILL Correspondence  
J. Cox, CTUIR  
S. Harris, CTUIR  
L. J. Cusack, Ecology  
S. L. Dahl-Crumpler, Ecology  
J. J. Lyon, Ecology  
R. D. Morrison, FHI  
G. Bohnee, NPT  
K. Niles, ODOE  
R. Jim, YN  
Administrative Record