


Meeting Minutes – Approval

M-026 LDR Report Project Manager Meeting Minutes
 at
 2420 Stevens/room 126
 Richland, Washington
 Meeting Held January 16, 2007
 9:30 am to 10:00 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated meeting. Signatures denote concurrence with content only and do not imply agreement or commitments.



Greg Sinton, Project Manager, DOE-RL

Date: 4/17/07

Not Present

Woody Russell, Project Manager, DOE-ORP


Date: _____



Deborah Singleton, Project Manager, Washington State Department of Ecology

Date: 4/17/07

Contractor Concurrence



Anthony Miskho, LDR Report Coordinator, FH

Date: 4/17/07

Purpose: Discuss LDR Report related topics
 The attached minutes are comprised of the following:
 Attachment 1 - Meeting Agenda
 Attachment 2 - Attendance List
 Attachment 3 - Actions and Workshop Items

RECEIVED
 APR 19 2007

EDMC

Attachment 1
M-026 LDR Report Project Manager Meeting
at
2420 Stevens/room 126
Richland, Washington
Meeting Held January 16, 2007
9:30 am to 10:00 am

Meeting Agenda

1. Last meeting minutes
2. Hot topics
 - TPA change request – DOE received Ecology’s letter with the approved change request.
3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers and updates of ongoing assessments
 - T Plant (FH) – Draft assessment report/data gap plan provided to Ecology for review on 9/19/06. To be discussed at T Plant PMM.
 - 241-CX Tank System (FH) – Assessment report drafted and undergoing internal review.
 - 200 Area North (FH) - FH to complete document review and draft assessment report.
 - Railcar staging area (FH) – FH to complete document review and draft assessment report.
 - 231-Z (FH) - FH to complete document review and draft assessment report.
 - 241-Z-361 (FH) - FH to complete document review and draft assessment report.
 - IMUSTs not associated with a building (FH) - FH to complete document review and draft assessment report.
 - 224-B (FH) – Start by end of 4th quarter CY2006 (Kick off meeting 12/19/2006)
 - 242-B/BL (FH) - Start by end of 1st quarter CY2007
 - 270-W (FH) - Start by end of 2nd quarter CY2007
4. Action Item Status (See Attachment 3) – The action will kick in after submittal of the 241-CX Tank System assessment report for Ecology comment.
5. Next meeting (date and time): March 20, 2007, 9:30 – 10:30

Attachment 2

**M-026 LDR Report Project Manager Meeting Minutes
at
2420 Stevens/room 126
Richland, Washington
Meeting Held January 16, 2007
9:30 am to 10:00 am**

Attendance List

<u>Name</u>	<u>Organization</u>
E. J. Van Mason	Ecology
A. G. Miskho	FH
G. L. Sinton	RL
S. L. Moore	FH
H. T. Tilden	PNNL
M. E. Cole	CH2M Hill
W. Russell	ORP

Attachment 3

**M-026 LDR Report Project Manager Meeting Minutes
at
2420 Stevens/room 126
Richland, Washington
Meeting Held January 16, 2007
9:30 am to 10:00 am**

Actions and Workshop Items

<u>Action #</u>	<u>Responsible Party</u>	<u>Description</u>	<u>Date Closed</u>
08-2006-01	DOE/Ecology	Following completion of the next two storage assessments, reevaluate need to consolidate requirements	

Electronic Distribution:

J. Ayres	Ecology
L. Bostic	BNI
S. B. Cherry	FH
M. E. Cole	CH2M Hill
M. S. French	DOE-RL
L. L. Fritz	FH
M. F. Jarvis	DOE-RL
C. Kennedy	WCH
A. G. Miskho	FH
P. Miller	CH2M Hill
S. L. Moore	FH
R. Morrison	FH
J. Rugg	WCH
W. Russell	DOE-ORP
G. L. Sinton	DOE-RL
D. Singleton	Ecology
E. R. Skinnerland	Ecology
H. T. Tilden	PNNL
E. VanMason	Ecology
B. D. Williamson	DOE-RL
R. W. Wilson	Ecology
D. M. Yasek	WCH

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).