



HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)
EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR CHANGE
CONTROL FORM M-16-04-04 "EXTEND MILESTONE DUE DATE FOR TPA INTERIM
MILESTONE M-016-173 SELECT K BASIN SLUDGE TREATMENT AND PACKAGING
TECHNOLOGY"

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes, the Parties hereby agree to extend to March 31, 2015, and retain at the project manager level, the dispute resolution process for Hanford Federal Facility and Consent Order (HFFACO) change control form M-16-04-04.

Mark French 3/4/15


Mark French, date
Project Manager
U. S. Department for Energy
Richland Operations Office

Red Lobos 3/4/15

Red Lobos, date
Project Manager
U.S. Environmental Protection Agency
Hanford Project Office

cc:

J. V. Borghese, CHPRC
L.C. Cusack, CHPRC
D. A. Faulk, EPA
J. A. Hedges, Ecology
D. E. McKenney, CHPRC
R. E. Piippo, MSA
J. B. Price, Ecology
Administrative Record
Environmental Portal



m-016-173